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2.1 ABSTRACT

December, 1994 marked the Sixtieth month of full scale earthmoving activities.
Truck and Scraper effort is focused on backfilling the remaining portion of the far
north Jackpile Pit and Pond(JP-OP-41). The dozer effort is to support the trucks
and scrapers as well as pushing backfill material into JP-OP-41. Dewatering for dust
control 1s continuing. Reseeding will continue until finished or until bad weather
stops them. LCC is putting full effort into the completion of the project.
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2.2 PROGRESS MAPS

The attached maps indicate the percentages of completion where work is being
performed and show progress as of the December 24, 1994 field survey.
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2.3 Construction Photo's

Figuré 1: North side of JP-OP-41. Backfilling in progress.
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Figure 2: Tmcké backgi‘lliﬁg north side fJP—OP-41.
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2.3 Construction Photo's

F igure: Reseeded soil borrow area north west side of Jackpile mine.
(Looking NW)
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2.3 Construction Photo’s

I x /

Figure 5: Soil & Water West Tne. conducungxsenﬁ—annual surface water testing.
Pictured: field tech & lab supervisor Russell Zittlosen.

o . R B 5

Figure 6: Soil & Water West Inc. cnducting semi-annual ground water testing.

Well #4 along the south bank of the Rio Paguate.
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2.4 MILESTONES

O The Laguna Construction Company had a low productive effort
during the month of December due to several factors: The
Weather; two days were lost due to rain and muddy conditions in
the pit bottoms and on haul roads, Holidays; One week was
observed during the month of December for Christmas.

O Trucks, scrapers and dozers continue the backfilling
of JP-OP-41; The effort should continue to the end of
the project;

O All effort continues on backfilling JP-OP-41 and Soil cover;

O Start of the 6th Year Operating Plan December 1, 1994

0 Reseeding continues on the soil covered areas in the Jackpile;
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3.0 ACTION ITEMS

3.1 POL/RPM ACTION ITEMS
1) Approval of 6th Year Operating Plan by Tribal council;
2) Submit 6th Year Operating Plan for BIA Approval;
3) Work with Allen Sedik on closure of Jackpile mine;

3.2 BUREAU OF INDIAN AFFAIRS ACTION ITEMS
1) Approval of work package closeouts;
2) Work with Reclamation Tech on Jackpile closure;

3) Work with Reclamation Tech on 6th Year Operating plan;

3.3 SUBCONTRACT ACTION ITEMS:

1) Eberline out to do Final swipe and direct alpha sampling;

3.4 LAGUNA CONSTRUCTION COMPANY ACTION ITEMS
1) Complete earthwork as soon as possible;
2) Reseeding contractor; Anderson Reclamation & Construction Co.
3) Apprise POL-Tech of any upcoming schedule variance

(construction, training, etc.) which may impact
work completion;
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4,1 FOUR (4) WEEK LOOKAHEAD
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Schedule Name : DECEMBER, 1994 Four Week Look Ahead
Responsible : LCC, Inc.
As-of Date : 27-Dec-94 Schedule File : C:\TL3\DEC94LKK

94 95
Nov Dec Jan Feb
Task Name Resources Status 28 5 12 19 27 3 9 17 23 30 6 13
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B _ (Slack) ==
—————————————————— Scale

=— (Slack) ..M Resource delay
: 1 day per character --—--=—cmm—e—me e e e e e

TIME LINE Gantt Chart Report, Strip 1, Page 1
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4.2 PROJECT SCHEDULE

Scrapers and trucks will perform backfilling and soil cover concurrently;
conservation of available water for dust control continues. No slopes require dozing
so dozers will assist in spreading backfill material, terracing and pit backfill. The
fall seeding program is continuing due to above average weather.

C

O

NFIDENTIAL POL-EPAQ1-0011445



I 5.1 TRACKING SUMMARY

I Volume surveys and billing summaries are current through the December 24,

I 1994 survey date.
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PY95; PY94
PY93 JACKPILE
PY02 PROJECT TO DATE TRACKING
PY80 &PY81
INTERIM
MOBILIZATION DECEMBER, 1994
. R : T , % OF [REPORTED| ESTIMATED
L o . | TOTALGOST || .. PTD. | PTDACTUAL | PTDACTUAL {| REMAINING |ESTIMATE % VARIANGE
WBS ID NO. | WORK PACKAGE DESCRIPTION ESTIMATE. " || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE [AT COMPLETION
MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $956,550.00 $657,288.77 $0.00 $657,288.77 $274,012.36 69% 83%y $163,009.31
1P2 POL OTHER PROGRAMS CATOTAL | $1,042,857.76 $1,042,857.76 $0.00 | $1,042,857.76 $0.00 100% 10094 $0.00
1P POL MANAGEMENT TASK TOTAL | $1,999,407.76 $1,700,146.53 $0.00 } $1,700,146.53 $274,012.36 B5%) 93% $163,009.31
1C1 CONSTRUCTION MANAGEMENT CATOTAL | $1,494,890.10 $935,406.70 $0.00 $935,406.70 $559,483.40 63%) 81%) $334,267.76
1C2 INTERIM CMC CA TOTAL $200,018.90 $205,116.43 $0.00 $205,116.43 $0.00 103%) 103%, $0.00
1C3 |[CO~OP AGREEMENT CONTINGECY CATOTAL | $2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 15%) 14% ($109,000.00)
1C - CONSTRUCTION MANAGEMENT TASK TOTAL | $4,494,909.00 $1,549,623.13 $0.00 | $1,548,523.13 $2,950,483.40 34% 36%, $225,267.76
1 MANAGEMENT TOTAL | $6,494,316.76 $3,249,669.66 $0.00 | $3,249,669.66 $3,224,405.76 509 53 $388,277.07
CONST CA SUMRY
2Lt LCC COSTS CATOTAL $810,300.00 $778,983.34 $0.00 $778,083.34 $32,017.06 96%, 100% $32,017.06
212 LCC START-UP COSTS CA TOTAL $940,100.00 $795,974.20 $0.00 $795,674.20 $114,425.80 85% 909y $60,122.00
2L LCC ADMINISTRATION TASK TOTAL | $1,750.400.00 || $1,574,957.54| -~ $0.00 | $1,674,857.64 $146,442.86 90 1009 $92,139.06
2M1 MOBILIZATION CA TOTAL $444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 99%%, 99 $0.00
2M2 LAND SURVEY CA TOTAL $904,858.00 $577,870.30 $12,148.32 $565,521.98 $340,980.41 84% 66%) $53,574.58
2M3 LCC TRAINING CA TOTAL $563,453.00 $454,087.57 $3,635.60 $450,431.97 $22,371.67 81% 70% ($81,628.12)
2M MOBILIZATION TASK TOTAL | $1.912,92800 || $1471.814.44 |  $15834.44 | $1,455080.00 $363,352.08 77 759 ($28,053,55)
2E1 BACKFILLING CATOTAL | $16,544,636.89 || $12,989,145.64 | $2,427,498.05 | $10,561,647.59 $3,555,491.25 79%; 87% $4,415,101.14
2E2 DUMP SLOPING CA TOTAL | $9,491,888.07 $6,920,652.60 | $1,228,649.97 | $5,701,002.63 $2,562,245 .47 73% 999 $1,994,884.68
2E3 COVER PLACEMENT CA TOTAL | $14,056,188.91 || $11,688,680.48 | $2,200,965.94 | $9,487,714.54 $2,367,508.43 83% 869% $3,069,399.32
2E4 CONTAMINATED SOIL CA TOTAL $534,842.82 $491,304.37 $79,733.569 $411,570.78 $43,338.45 92% 85%) $50,358.04
2E5 HIGHWALL CA TOTAL $293,745.00 $59,327.23 $190.14 $59,137.09 $234,417.77 209%)| 100%) $204,616.91
2E6 EROSION CONTROL CA TOTAL $219,919.00 $161,611.67 $1,524.91 $160,086.76 $58,307.33 73% 100%, $59,832.24
2E EARTHWORK TASK TOTAL | $40,921,111.69 || $32,319,721.99 | $5,938,562.60 | $26,381,150.39 $8,821,308.70 79% 85 $9,794,192.33
281 UG ENTRIES ABANDON CA TOTAL $86,882.00 $21,999.51 $463.00 $21,536.51 $64,882,49 25% 5804 $49,462.49
282 PIT WATER CA TOTAL $622,994.00 $427,253.67 $98,258.22 $328,995.45 $195,740.33 699 90% $258,580.93
283 $S DEMOLITION CATOTAL $175,829.00 $164,623.52 $6,5612.33 $158,111.19 $11,205.48 94% 829% ($17.994.22)
284 8S DECON CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
285 PERMANENT STRUCTURES CA TOTAL $193,181.00 $192,662.74 $3,434.45 $189,228.29 $518.26 100% 87% ($24,322.78)
28 STRUCTURES TASK TOTAL { $1,078,886.00 $806,539.44 $108,668.00 $697,871,44 $272,346.56 75 869 $266,726.41
2R1 SEEDING CA SUBTOTAL | $2,100,261.00 $800,841.36 $1,079.25 $899,762.11 $1,199,419.64 43% 58% $551,835.85
2R2 IRRIGATION CA SUBTOTAL $72,149.00 $0.00 $0.00 $0.00 $72,140.00 0% 100%) $72,149.00
2R REVEGETATION TASK TOTAL | $2,172,410,00 || $900,841.36 $1,078.26 | $899,762.11 || $1,271,568.64 41% 100%] $623,984.85
27 & 2GS TERRACING/SPECIAL CASES | $2,129,080.20 $1,066,871,14 $174,608.86 $892,262.18 $1,062,209.06 50% 38%; ($213,123.24)
2 CONSTRUCTION TOTAL | $49,964,815.89 || $38,140,745.91 | $6,238,753.25 | $31,901,992.66 $11,937,227.90 76% 81% $10,534,865.87
JACKPILE PROJEGT SUMMARY
1 MANAGEMENT TOTAL | $6,494,316.76 $3,249,669.66 N/A'| $3,249,669.66 $3,224,495.76 50%) 53%) $388,277.07
2 CONSTRUCTION TOTAL | $49,964,815.89 || $38,140,745.91 | $6,238,753.25 | $31,901,992.66 $11,937,227.90 76% 81%{ $10,534,865.87
GRAND TOTAL | $56.459,132.65 || $41,390.415.57 | $6,238,753.25 | $35,151,662.32 ||_$15,161,723.66 73% 77| $10,823,142.04
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------MJKME-----------

PY92,PY93, & PY94

PROJECT TO DATE: SUMMARY 1

PY90 & 81
INTERIM
MOBILIZATION DECEMBER, 1994
‘ o L ‘ ' ‘ TOTAL PTD
A ACTUAL COST | ACTUAL COST | AGTUAL GQST | ACTUAL COST | ACTUALCOST| AGTUAL COST TOTAL COST
WBS ID NO. WORK PACKAGE DESCRIPTION PYeo PYD1 " PY®2 pYgs PYos PY90--94 ESTIMATE
MGMT CA SUMMARY]
1P1 POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $130,009.83 $140,262.97 $3,000.00 $493,835.74 $904,998.00
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 | $1,042,850.24 $8.70 $84.00 $0.00 $1,042,942.94 $1,006,614.00
1P POL MANAGEMENT TASK TOTAL $85,6807.08 $1,177.806.10 $130,018.53 $140,346.97 $3,000.00 $1,538,778.88 $1,911,612.00
1C1| CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $84,280.90 $58,183.28 $0.00 $890,186.27 $1,205,821.10
1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 $0.00 $0.00 $205,116.43 $200,018.90
1C3 |{CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $409,000.00 $0.00 $0.00 $409,000.00 $2,500,000.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $302,825.07 - $493,280.90 $58,183.28 $0.00 "$1,504,302.70 %$3,905,840.00
1 MANAGEMENT TOTAL $735,620.53 $1,480,631.17 $623,299.43 $198,530.25 $3,000.00 $3,041,081.38 $5,817,452.00
CONST CA SUMRY
201 LCC COSTS CATOTAL $811,000.40 $0.00 ($5,744.08) ($26,272.98) $0.00 $778,983.34 $810,300.00
212 (CC START-UP COSTS CATOTAL $382,790.20 $119,308.00 $111,626.00 $112,252.00 $0.00 $725,974.20 $886,100.00
2L - LCG ADMINISTRATION TASK TOTAL | _ $1,183,790.60 $119,306.00 $105,881.92 $85.979.02 - $0.00 $1,504,957 54 $1,696,400.00
2M1 MOBILIZATION CA TOTAL $424,530.29 $15,646.28 $0.00 $0.00 $0.00 $440,076.57 $461,363.00
2M2 LAND SURVEY CA TOTAL $131,7058.71 $129,867.83 $117,163.78 $98,842.87 $2,169.71 $479,549.70 $551,873.00
2M3 LCC TRAINING CATOTAL $135,481.50 $54,635.05 $107,613.20 $101,985.39 $653.33 $3689,748.47 $486,228.00
oM MOBILIZATION TASK TOTAL $691,697,50 $200,048.06 |  $224776.98 $200,628 .26 $2,223.04 $1,319.374.74 $1,499,464.00
2E1 BACKFILLING CA TOTAL $3,104,841.61 $1,757,541.35 $4,006,662.15 $2,514,985.45 $523.05 $11,474,553.61 $13,718,836.00
2E2 DUMP SLOPING CA TOTAL $1,438,751.40 $1,764,477.85 $961,844.89 $1,087,647.16 $222,495.17 $5,472,816.47 $7,564,988.00
2E3 COVER PLACEMENT CATOTAL $194.07 $3,432,344.30 $1,576,260.27 $3,395,488.18 $73,137.25 $8,477,424.07 $11,745,735.00
2E4 CONTAMINATED SOIL CA TOTAL $117,322.06 $240,979.58 $70,170.86 $62,831.87 $0.00 $491,304.37 $323,637.00
2E5 HIGHWALL CA TOTAL $58,321.27 $1,005.96 $0.00 $0.00 $0.00 $59,327.23 $396,732.00
2E8 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $127,720.80 $0.00 $127,720.80 $0.00
2E EARTHWOBK TASK TOTAL | $4,717,430 41 | $7,19634904 | $8,704,73817 | $7,188573.46 | $206,155.47 $26,103,246.55 $33,749,928.00
251 UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124.15 $6,514.87 $0.00 $21,268.18 $128,147.00
282 PIT WATER CA TOTAL $388,455.50 $19,908.77 $18,891.40 $0.00 $0.00 $427,253.67 $416,990.00
253 SS DEMOLITION CATOTAL $137,009.33 $22,829.59 $2,746.24 $2,038.36 $0.00 $164,623.52 $175,829.00
254 SS DECON CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $49,139.29 $1,534.68 $0.00 $189,162.14 $278,783.00
28 STRUCTURES TASK TOTAL $610,082.59 $109,235.93 $72,901,08 $10,087.91 $0.00 $3802,307,51 $999.749.00
2R1 SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $152,308.25 $282,541.05 | $105,230.91 $831,004.91 $1,738,609.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $31,304.00 $250,710.70 $152,308 25 $28254105 | $105,230.01 $831,004.01 $1,738,609.00
2T/S TERRACING/SPECIAL CASES $0.00 $0.00 $601,945.39 $87,307.46 $30.90 $689,283.75 $2,129,080.20
2 CONSTRUCTION TOTAL | $7,244,305.10 | $7.884,650.63 | $7,862,651.79 | $7.855,117.16 | $405,886.54 $31,252,511.22 $46,204,210.00
JAGKPILE PROJECT SUMMARY
1 MANAGEMENT TOTAL $735,620.53 $1,480,631.17 $623,299.43 $198,530.25 $3,000.00 $3.,041,081.38 $5,817,452.00
2 CONSTRUCTION TOTAL $7,244,305.10 $7,884,650.63 $7.862,551.79 $7.855,117.16 $405,886.54 $31,252,5611.22 $46,204,210.00
GRAND TOTAL | $7,079,92563| $936528180| $8485851.221 $8 053647 41 $408,586.54 $34,293 592,60 $52,021,662.00
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PY95; PY94
PY93 JACKPILE
PY92 PROJECT TO DATE: SUMMARY 2
PY90 & 91
INTERIM
MOBILIZATION
YTD YTD ACTUAL YTD ACTUAL
WBS D NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $3,000.00 $0.00 $3,000.00
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0 00
1P POL MANAGEMENT TASK TOTAL $3,000.00 $0.00 $3,000.00
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $0.00 $0.00 $0.00
1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00
1C3 [CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00
1G CONSTRUCTION MANAGEMENT TASK TOTAL $0.00 $0.00 $0.00
1 MANAGEMENT TOTAL $3,000.00 $0.00 $3,000.00
GCONST CA SUMRY
211 LCC COSTS CATOTAL $0.00 $0.00 $0.00
2.2 LCC START-UP COSTS CA TOTAL $0.00 $0.00 $0.00
2L LCC ADMINISTRATION TASK TOTAL $0.00 $0.00 $0.00
2M1 MOBILIZATION CA TOTAL $0.00 $0.00 $0.00
2M2 LAND SURVEY CATOTAL $2,169.71 $26.74 $2,142.97
2M3 LCC TRAINING CA TOTAL $53.33 $0.00 $53.33
2M MOBILIZATION TASK TOTAL $2,223.04 $26.74 $2,1968.30
2E1 BACKFILLING CA TOTAL $523.05 $95.55 $427.50
2E2 DUMP SLOPING CA TOTAL $222,495.17 $44,351.15 $178,144.02
2E3 COVER PLACEMENT CATOTAL $73,137.25 $14,010.17 $59,127.08
2E4 CONTAMINATED SOIL CATOTAL $0.00 $0.00 $0.00
2E5 HIGHWALL CA TOTAL $0.00 $0.00 $0.00
2E6 EROSION CONTROL CATOTAL $0.00 $0.00 $0.00
2E EARTHWORK TASK TOTAL $296,1565.47 $58,456.87 $237,698.80
251 UG ENTRIES ABANDON CATOTAL $0.00 $0.00 $0.00
282 PIT WATER CATOTAL $0.00 $0.00 $0.00
283 SS DEMOLITION CA TOTAL $0.00 $0.00 $0.00
284 $S DECON CA TOTAL $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $0.00 $0.00 $0.00
2S STRUCTURES TASK TOTAL $0.00 $0.00 $0.00
2R1 SEEDING CA SUBTOTAL $105,230.91 $0.00 $105,230.91
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $105,230.91 $0.00 $105,230.91
2T/28 TERRBACING/SPECIAL CASES $2,277.12 $30.90 $30.90
2 CONSTRUCTION TOTAL $405,886.54 $58,514.51 $345,156.71
JACKPILE PROJECT SUMMARY
1 MANAGEMENT TOTAL $3,000.00 N/A $3,000.00
CONSTRUCTION TOTAL $405,886.54 $58,514.51 $347,372.03
GRAND TOTAL $408,886.54 $58,514.51 $350,372,03
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--------_EFAHOFFI'D-------

DECEMBER, 1994

' % OF |REPORTED| ESTIMATED
, TOTALCOST P70 . ACTUAL - ACTUAL REMAINING (ESTIMATE % VARIANCE

WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW |[COSTESTIMATE| SPENT | COMPLETE | AT GOMPLETION
POL MGMT

1P1L01 PROJECT MANAGEMENT - PY80 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 77H 100%) $0.00
1P1LO1A PROJECT MANAGEMENT - PY91 $194,139.00 $134,955.86 $0.00 | $134,955.86 $59,183.14 70%] 100%] $59,183.14
1P1LO1B PROJECT MANAGEMENT - PY82 $193,172.00 $130,009.83 $0.00 |  $130,009.83 $63,162.17 67% 100% $63,162.17
1P1LOIC& D PROJECT MANAGEMENT—PYS93 & PY94 $344,380.00 $303,716.00 $0.00 |  $303,716.00 $40,664.00 884 100%A] $40,664.00
1PILO1E PROJECT MANAGEMENT PY95 $114,000.00 $3,000.00 $0.00 $3,000.00 $111,000.00 34 0] $0.00

| 1P1] . POL MANAGEMENT CATOTAL |  $956,550.00 || $657,288.77 | $0.00 | 965728877 ||  $274,01236] 6994 83% $163,009.31 |
AJE

1P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,894.00 $629,994.00 $0.00 [ $629,994.00 $0.00 1004 100%] $0.00
1P2L02 PRIOR AND ONGOING LEGAL EXPENSE $82,124.70 $82,124.70 $0.00 $82,124.70 $0.00 100%) 1009 $0.00
1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 | $330,739.06 $0.00 1009 1009 $0.00

[ 1P2 | ENGINEERING CATOTAL | $1,042,857.76 [| $1,042,857.76 | $0.00 | $1,042,857.76 [] $0.00 | 1004 1009 $0.00 |

[1p | POL MANAGEMENT TASK TOTAL | $1,999,407.76 [| $1,700,146.53 | $0.00 [ $1,700,14653 [ $274,012.36 | 85%)] 93%] $163,009.31 |
CMC

1C1L01 & O1A ENGINEERING SVCS. CONTRACT: PY80 & PY9|  $638,882.00 $581,416.36 $0.00 | $581,416.36 $57,465.64 914 100%] $0.00
1G1L01C ENGINEERING SVCS: PY93 & PY94 $89,001.00 $30,452.37 $0.00 $30,452.37 $58,548.63 344 100%) $58,548.63
1C1L01B ENGINEERING SERVICES—-PY92 $62,762.00 $24,415.18 $0.00 $24,415.18 $38,346.82 39%) 100%] $38,346.82
1C1LO5/A/BIC ENV. MON{TORING PY90/91/82/93/94 $536,495.10 $299,122.79 $0.00 |  $299,122.79 $237,372.31 5694 100% $237,372.31
1C1LO1E ENGINEERING SERVICES: PY95 $13,350.00 $0.00 $0.00 $0.00 $13,350.00 0% 0% $0.00
1C1LOSE ENVIRONMENTAL MONITORING: PY85 $154,400.00 $0.00 $0.00 $0.00 $154,400.00 0% 0] $0.00

[ 1C1 ] CONSTRUCTION MANAGEMENT CATOTAL | $1,494,890.10 || $935,406.70 | $0.00 |  $935406.70 [[  $559,483.40 63%4] 819 $334,267.76 |
INTERIM CMC

1C2L01 COMPLETE 1989 (CONST. MGMT.) $116,337.65 $115,775.00 $0.00 | $115,775.00 $0.00 1009 100%] $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 10004 100% $0.00
1C2L038 COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949,08 $0.00 107%) 100% $0.00

[ 1c2 | - INTERIM CMC CATOTAL | $200,018.90 ||  $205,116.43 | $0.00 | $205,116.43 [] $0.00 | 103%4] 103%; $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 [[  $2,000,000.00 0% 0% $0.00
103L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 0% 0% $0.00
1C3L03 PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 | $409,000.00 {$109,000.00) 100%] 100%A {$109,000.00)
1C3 |0-OP AGREEMENT GONTINGENCY CATOTAL | $2,800,000.00 $409,000.00 $0.00 |  $409,000.00 {|  $2,391,000.00 15%) 149 {$109,000.00)]

[1c ' |CONSTRUGTION MANAGEMENT TASK TOTAL | $4,494,909.00 [[ $1.549,523.13 | $0.00 | $1,549,523.13 [|  $2,950,483.40 | 3404 364  $225,267.76 |
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DECEMBER, 1994

: % OF |REPORTED| ESTIMATED
TOTAL COST. PTD ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
[ 1] MANAGEMENT TOTAL | $6,494,316.76 || $3,249,669.68 | $0.00 | $3,240,669.66 ||  $3,224,495.76 | 50| 53%] $388,277.07 |
LCC ADMIN
2L1L01 COMPLETE 1990 (LCC G&A) $810,300.00 $811,000.40 $0.00 | $811,000.40 $0.00 10094 100%] $0.00
2L1L02A LCC MARGIN—REFUND FOR OVERRUNS $0.00 ($32,017.06) $0.00 {$32.017.06) $32,017.06 100%) 100%) $32,017.06
| 2Lt | " LCCCOSTSCATOTAL |  $810,300.00 []  $778,983.34 | $0.00 [  $778,983.34 [ $32,017.06 | 96%4] 100%4] $32,017.086 |
212101 &LO3 1990 LCC MOB, G&A, INS. $295,100.00 $265,400.00 $0.00 | $265,400.00 $0.00 90%] 100%4] $0.00
2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY81 $281,000.00 $236,696.20 $0.00 [ $236,696.20 $54,303.80 81%| 100%) $0.00
2L2L02B/C &D LCC INSURANCE-PY82/93/94 $324,000.00 $293,878.00 $0.00 [ $293,878.00 $30,122.00 919 100%) $30,122.00
2L2LO2E LCC INSURANCE PY95 $30,000.00 $0.00 $0.00 $0.00 $30,000.00 09 100%) $30,000 00
| 212 | LCC START-UP COSTSCATOTAL | $940,100.00 [[  $795,974.20 | $0.00 [  $795974.20 [ $114.425.80 | 85%) 90%] $60,122.00 |
[2L LCC ADMINISTRATION TASK TOTAL | $1,750,400.00 [[ $1,574,957.54 | $0.00 | $1,574,957.54 [ $146.442.86 | 90%4] 10094] $92,139.06 |
MOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0] $0.00
2M1L05 COMPLETE 1890 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 97%) 1009%) $0.00
2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 109%) 100%] $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 | $113,889.98 $0.00 117%) 100%) $0.00
2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 | $190,603.34 $0.00 99%) 10094 $0.00
2M1X01 BARRICADING ROAD GLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 51%) 100 $0.00
( 2M1 | MOBILIZATIONCATOTAL |  $444,617.00 [[  $440,076.57 | $50.52 | $440,026.05 {] $0.00 | 99%) 994 $0.00 |
LAND SURVEY
2M2No1 LAND SURVEY NP AREA $117.913.00 $131,705.71 $2,550.04 | $129,155.67 $0.00 112% 1000%4] $0.00
2M2501 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 | $126,762.76 $136,369.37 49%) 100%] $131,404.24
2M2J01 LAND SURVEY JP AREA $266,165.00 $117,163.79 $2,443.22 |  $114,720.57 $149,001.21 44%) 100%4] $151,444.43
2M2JO1B, C, &E JACKPILE SURVEYING PY93/94 & 95 $254,543.00 $198,933.17 $4,050.19 | ~ $194,882.98 $55,609.83 78%) 85%) ($229,274.09)
2M2 LAND SURVEY CATOTAL |  $904,858.00 $577,670.30 $12,148.32 |  $565,521.98 $340,980.41 64%) 66%4) $53,574.58
TRAINING
2M3Lo1 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 09 100%4) $0.00
2M3L02,AB &C OPERATOR TRAINING-PY90,91,92, & 93 $451,328.00 $400,955.96 $3,635.60 |  $396,059.54 $0.00 899 1009 $0.00
2M3LO2E OPERATOR TRAINING PY95 $22,425.00 $53.33 $0.00 $53.33 $22,371.67 0% 0% $0.00
2M3L02D OPERATOR TRAINING—PY94 $89,700.00 $53,058.28 $0.00 $53,058.28 $36,641.72 59% 65%] ($81,628.12)
2M3 LCC TRAINING CATOTAL | $563,453.00 $454,067.57 $3,635.60 |  $449,171.15 $22,371.67 819%) 70%) ($81.,628.12)
(2™ | MOBILIZATION TASK TOTAL | $1.912928.00 ][ $1471,81444 [  $15834.44] $1,45471918 ||  $363352.08 ] 77 75%] {$28,053.55)]
BACKFILLING
2E1NO1 COMPLETE 1890 (NP HAUL ROADS) | $60.35200 ] $87.120.86 |  $12,184.44 |  $74,936.42 | ($26,768.86)] 144%] 10094 ($14,584.42)]
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WBS 1D NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E1N02 HAUL TO NP PIT: NP-PS-17 $1,838,682.00 $1,482,238.94 $288,214.26 | $1,194,024.68 $356,443.06 81% 10094 $156,361.32
2E1N03 COMPLETED 1890 (NP-PS-18) $1,313,140.00 $1,056,227.81 $222,620 62 $833,607.19 $256,912.19 80% 100% $204,800 00
2ETN04 COMPLETED 1990 (NP-PS-14) $413,123.00 $263,356.58 $30,380.74 | $232,966.84 $149,766.42 64% 100%, $120,000.00
2E1NO5 COMPLETED 1990 (NP-PS-15) $408,830 00 $276,495 74 $33,927.65 $242,568.09 $132,334.26 68%| 100% $105,600.00
2E1N06 COMPLETED 1990 (NP-PS-16) $257,759.00 $210,848,58 $39,889.15 $170,959.43 $46,910.42 82% 100% $0.00
2E1NQ7 COMPLETE 1990 (SP~PS-01) $1,616,723 00 $1,251,376.57 $213,963.59 | $1,037,412.98 $365,346.43 77%| 100% $291,200.00
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0.00 $0.00 $0 00 $0 00 0% 100%] $0.00
2E1NO09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0 00 $0.00 $0.00 $0.00 0% 100%] $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $82,264.90 $9,653.05 $72,611.85 $19,802.10 81% 10094 $1,391.15
2E1N11 COMPLETE 1990 (NP-PS-13) $149,157.00 $150,660.64 $18,071.14 $132,489 50 ($1,403 64) 101% 100% ($14,403.50)
2E1N12 COMPLETE 1990 (NP-WS-19) $148,393.00 $48,316.68 $0.00 $48,316 68 $100,076.32 339 100% $100,076 32
NP BACKFILLING SUBTOTAL | $6,308,226.00 $4,908,807.30 $868,913.64 | $4,039.893 66 $1,399,418.70 784 100%) $950,440.87
2E1S01 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 47 %, 100%) $29,824.35
2E1502 HAUL SP-PS-02 TO SP-OP-34 $120,303.99 $120,303.99 $22,894.92 $97,409.07 $0.00 1009 100%) ($2,647.08)
2E1503 SP-PS-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 100%, 100% $0.00
SP BACKFILLING SUBTOTAL $255,090.99 $208,793.74 $28,504.02 $180,288.72 $46,297.25 82% 100% $27,177.27
2E1J01/01B JP HAUL ROADS & RAMPS THRU PY93 $217,556.00 $172,620.48 $30,990.30 | $141,630.18 $44,935.52 79% 90%) $60,189.13
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $223,098.00 $187,531.80 $29,899.03 $157,632.77 $35,566.20 84% 100% $65,465.23
2E1J03 HAUL JP~PS-24 TO JP-OP-41 $1.107,581.00 || $984,942.74 | $194,917.86 | $790,024.88 $122,638.26 89%) 100%] $317,556.12
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,447,871.22 $2,106,811.37 $365,719.36 | $1,741,092.01 $341,059.85 86% 100% $706,779.21
2E1J05 HAUL JP-P8-26 TO JP-OP-41 $460,060.10 $425,305.09 $87,169.06 | $338,136.03 $34,765.01 92%4) 100%) $121,924.07
2E1J06 HAUL JP-WO-10 TO JP-OP-41 $86,149.00 $114,668.21 $26,074.95 $88,593 26 ($28,519 21) 133%) 100% ($2,444.26)
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $375,010.74 $425,562.34 $88,862.75 $336,699.59 ($50,551.60) 113%)| 100% $38,311.15
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $377,321.96 $331,128.81 $64,450.19 $266,678.62 $46,193.15 889 100%) $110,643.34
2E1J09 HAUL JP-WO-12 TO JP-OP-41 $3.041,178.00 $1,830,799 37 $405,385.34 | $1,425,414.03 $1,210,378.63 60% 100% $1,615,763.97
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $186,636.00 $0 00 $0.00 $0.00 $186,636.00 0% 0% $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP-41 $189,627 00 $272,664.51 $61,705 12 $210,959.39 ($83,037.51) 1449 1009 ($21,332.39)
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $584,755.72 $449,268.65 $71.822.72 $377,445.93 $135,487.07 77% 100% $207,309.79
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $592,099.62 $492,107.10 $91,733.43 $400,373 67 $99,992.52 83% 100% $191,725.95
2E1J14 HAUL JP-WS~13/WO-20 TO JP-OP-42 $52,578.63 $38,337.22 $4,014.42 $34,322.80 $14,241.41 73%) 100%] $18,255.83
2E1J15 JAGKPILE HAUL ROADS--FORCE ACCOUNT $39,796.91 $39,796.91 $7,335.86 $32,461.05 $0.00 100%] 1009%) $7,335.86
JP BACKFILLING SUBTOTAL | $9,981,319.90 || $7,871,544.60 | $1,530,080.39 | $6,341,464.21 || $2,109,775.30 79 93%|  $3,437,483.00
[ 2E1 | BACKFILLING CATOTAL [ $16,544,636.89 |[ $12,989,145.64 | $2,427,498.05 | $10,561,647.59 || $3,555,491.25 | 79 87%  $4,415,101.14 |
DUMP SLOPING
2E2NO1 CUT BENCH NP-W0-01 $44,294.00 $30,464.54 $725.16 $29,739.38 $13,829.46 69%) 100%4) $14,554 62
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 73%) 100% ($35,289.59)
2E2N03 CUT NP-WS-03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17.915.75 $4,862 36 81° 100% $1,829.25
2E2N04 COMPLETE 1990 (NP-WO-04) $24,959.00 $20,111.21 $3,406.72 $16.704 49 $4,847.79 81% 1009% $0.00
2E2N05 CUT NP-WO-06 SLOPES $23,741.00 $494 43 $41.68 $452.75 $23,246.57 100%] 100%] $13,363.25
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 04 100%] $0.00 |
2E2N07 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13,327.61 ($1,956 97) 114% 10094 ($2,432.12)
2E2N08 CUT NP-WM-12 SLOPES $14,262 00 $9,627.61 $907.31 $8,720.30 $4,634.39 6890 1009% $5,541.70
2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618 56 65% 100%) $0.00
NP DUMP SLOPING SUBTOTAL $197,233.49 $132,175 85 $14,135.95 $118,039 90 $65,057.64 6705 10094 ($2,432m
l2E2$01 COMPLETED 1990 (SP-WO-13A/WO0-10) $156,202.00 $94,795.69 $6,964 98 $87,830.71 $61,406 31 619%, 10094 $48,000 00
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WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT | CASH FLOW |{|COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E2502 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0 00 0% 10094 $0.00
2E2S03 CUT SP-WO-13B/WS-18A SLOPES $1,013,795.00 $1,050,177.34 $235,939 23 $814,238.11 ($36,382.34) 1049 100%) ($11,628.11)
2E2504 COMPLETE 1990 (SP-WO-14) $54,671.00 $39,385.36 $5,621.00 $33,764.36 $15,285.64 72%) 100%)| $0.00
2E2S05 CUT SP-WS-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 100%| 1009 $12,376.93
2E2506 COMPLETED 1990 (SP-WS-18C/WT-19) $694,880.00 $594,655.55 $123,410.45 $471,245.10 $100,224 .45 86%| 100%)| $80,000.00
2E2S07 COMPLETED 1990 (SP-WT-03) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 71%, 100% $0.00
2E2S08A SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 $164,988.99 $0.00 100% 100% $44,656.48
2E2509 COMPLETE 1990 (SP-WO-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 6599%] 1009 $0.00
2E2510 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 $0 00 $0.00 0% 100%)| $0.00
2E2511 COMPLETE 1990 (SP-WT-19A) $36,843.00 $30,471.16 $419.64 $30,051.52 $6,371.84 83% 1009%| $0.00
2E2812 COMPLETED 1990 (SP-WM-12/WS5-11) $50,512.00 $44,187.45 $7,006.12 $37,181.33 $6,324.55 87% 100%)| $0.00
2E2513 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00 $0 00 $0.00 0% 100% $0.00
2E2514 BACKFILL SP-OP-34 (D4 West) $49,995 00 $72,236.38 $12,291.70 $59,944 .68 ($22,241.38) 144%) 100%)| ($9,949.68)
2E2S5156 COMPLETE 1990 (SP-WT-16/WT-37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10,429.56 70%; 1009 $0 00
2E2516 BACKFILL SP-OP-34 (D4 East) $49,995 00 $97,278.52 $21,561.62 $75,716.90 ($47,283.52) 195%) 100%) ($25,721.90)
2E2817 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954.96 $19.07 100%, 100% $9,040.04
2E2S18 BACKFILL SP~-OP-34 (SH-2) $49,995.00 $53,181.65 $11,775.07 $41,406.58 ($3,186.65) 106% 10094 $8,588.42
2E2819 COMPLETED 1990 (SP-MISCELLANEQUS SLOP| $5,080.00 $3,690.12 $530.73 $3,159.39 $1,389.88 73% 100%)| $0.00

SP DUMP SLOPING SUBTOTAL | $2,670,414.47 $2,464,943.40 $497,828.88 | $1,967,114.52 $105,471.07 9694 100%) $155,362.18
2E2J01 CUT JP-WO-11 SLOPES $1,009,732.00 $251,070.30 $45,381.17 $205,689.13 $758,661.70 25% 100%)| $804,042.87
2E2J02 CUT JP-WT-16D SLOPES $477,243.00 $595,654.76 $134,017.66 $461,637.10 ($118,411.76) 125% 85% ($65,859.47)
2E2J03 & 3A CUT JP-WS-17 SLOPES $2,239,392.00 $1,339,406.52 $245,170.35 | $1,094,236.17 $899,985.48 604 55% $249,871.69
2E2J04 CUT JP-PS-22 SLOPES $104,656.00 $71,292.61 $6,429.99 $64,862.62 $33,363.39 68%| 1009 $39,793.38
2E2J05 CUT JP-WOQ-72 SLOPES $51,974.60 $42,451.58 $5,835.20 $36,616.38 $9,523.02 82% 100%) $15,358.22
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00 $0 00 $0.00 0% 100 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0%, 10094 $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0 00 $0.00 $0.00 $0.00 0% 10094 $0.00
2E2J10 JP-WO-73 BACKFILL $128,768.71 $93,774.65 $12,270.85 $81,503.70 $34,994.06 73% 1009 $47,265 01
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009 $0.00
2E2J12 CUT JP-WO-06 SLOPES $65,957.46 $54,628.89 $7,833.36 $46,795.53 $11,328.57 83% 10094 $19,161 93
2E2J13 CUT JP-WS-08/12 SLOPES $138,341.84 $127,106.93 $17,419.66 $109,687.27 $11,234.91 92% 100% $28,654.57
2E2J14 CUT JP-WO-11 SLOPES $721,679.00 $534,286.83 $65,230.59 $469,056 24 $187,392.17 74% 100%)| $33,646.76
2E2J15 CUT JP-WS-15A/15B SLOPES $157,141.00 $101,451.37 $8,560.86 $92,890.51 $55,689.63 65%)| 100%; $16,570.49
2E2J16 JP-WO-05 SLOPES $69,997.46 $64,697.03 $11,612.66 $53,084.37 $5,300.43 92% 100 $16,913.09
2E2J17 CUT JP-WS-16A/16B/16C SLOPES $24,428.00 $0.00 $0.00 $0.00 $24,428.00 0%, 100% $24,428.00
2E2J18 SHALE TO JP-D4 $5,518.00 $0.00 $0.00 $0.00 $5,518.00 0% 100%) $5,618.00
2E2J19 JP-WO-72 BACKFILL $85,482.50 $77,316.80 $14,523.32 $62,793.48 $8,165.70 90% 100%| $22,689 02
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $7,172.00 $30,151.51 $5,523.48 $24,628.03 ($22,979.51) 420%) 100% ($17,456.03)
2E2J21 CUT JP-WS-19A SLOPES $45,527 13 $61,227.22 $9,807.43 $51,419.79 ($15,700.09) 134%, 1009%) ($5,892.66)
2E2J22 CUT JP-WS-19B SLOPES $279,126.03 $284,655 89 $41,840.62 $242,815.27 ($5,529 86) 102%) 100% $36,310.76
2E2J23 CUT JP-WS~19C SLOPES $0 00 $0.00 $0 00 $0.00 $0.00 0% 100%) $0.00
2E2J24 CUT JP-WO-66 SLOPES $182,107.84 $83,819.79 $10,035.13 $73,784.66 $98,288.05 46% 100% $108,323.18
2E2J25 DELETED 1990 (JP-WO-70) $0 00 $0.00 $0 00 $0 00 $0.00 004 100%)| $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $44,326.00 $30,832.65 $3,133.58 $27,699.07 $13,493.35 70% 100%)| $16,626.93
2E2J27 CUT JP-WO-18/66B SLOPES $102,953.00 $114,983.02 $15,380 86 $99,602.16 {$12,030.02) 112% 100%| ($19,690.16)
2E2J28 CUT JP-WO-18/66C SLOPES $183,844.36 $86,630.95 $5,643.22 $80,987 73 $97,213.41 47%) 100%| $102,856.63
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2E2J29 JP-WO-03A SLOPES $233,182.00 $102,999.17 $18,096.34 $84,902.83 $130,182.83 44% 100% §148,279.17
2E2J30 JP-WO-03B SLOPES $152,350.74 $52,926.13 $9,132.73 $43,793.40 $99,424.61 35%) 10094} $108,657.34
2E2J31 CUT SLOPES JP-W0-04 $122,500.84 $90,041.80 $16,436.30 $73,605.50 $32,459.04 74%) 10004} $48,895.34
2E2J32 CUT SLOPES JP~WO-04B $90,848.60 $41,126.95 $7.369.68 $33,757.27 $49,721.65 45%) 100%] $57,091.33
2E2J33 DELETED 1990 (JP-WO-054) $0.00 $0.00 $0 00 $0.00 $0.00 0% 1009 $0.00
2E2J34 DELETED 1990 (JP-WO-05B) $0.00 $0.00 $0 00 $0.00 $0.00 0% 100% $0.00
[ JP DUMP SLOPING SUBTOTAL | $6,724,250.11 || $4,332,63335 | $716,685.14 | $3,615,848.21 || $2,391,716.76 64%) 9894  $1,841,955.39
[ 2E2 | DUMP SLOPING CATOTAL | $9,491,898.07 || $6,929,652.60 | $1,228,649.97 | $5,701,002.63 [| $2,562,245.47 | 734 999  $1,994,884.68 |
COVER PLACEMENT
2E3NO1 HAUL SOIL FROM NP-8B-61 TO NP-D8 $89,573.66 $89,573.66 $17,867.21 $71,706.45 $0.00 100% 1009 $17,867.21
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 $141,709.52 ($4,317.04) 102% 100% $20,787.48
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $75,803.93 $75,803.93 $15,883.44 $59,920.49 $0.00 1009 100%) $15.883.44
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $33,699.90 $33,699.90 $6,896.74 $26,803.16 $0.00 100%] 100%) $6,896.74
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $191,404.34 $152,449.28 $26,357.81 | $126,091.47 $38,955.06 80%) 100%) $4,546.87
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $44,865.45 $44,865.45 $9,417.00 $35,448.45 $0.00 10004 1009 $9,417.00
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246.00 $133,332.06 $27.960.48 | $105,371.58 $15,913.94 89% 10094 (§788.58)
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032.00 $112,434.42 $10,552.26 $101,882.16 $3,507.58 97 % 100% ($20,573.16)
2E3N0S HAUL SOIL FROM SP-DN-61 7O NP-D3 $203,0586.00 $199,073.84 $42.798.01 | $156,275.83 $3,982.16 98%) 10094} ($13,985.83)
2E3N10 HAUL SOIL FROM SP-DN~61 TO NP-D5 $232,064.00 $188,560.45 $34,067.07 | $164,493.38 $43,503.55 81% 100%] $8,123.62
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $210,600.00 $167,555.69 $20,355.96 | $138,199.73 $43,044.31 80%] 100%] $72,400.27
2E3N12 SOIL TO NP-D6 (BENCHES) $113,607.00 $116,323.14 $17.552.71 $98,770.43 ($2,716.14) 10294) 10094 $14,836.57
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $65,168.72 $53,518.46 $7,894.30 §45,624.16 $11.650.26 82%] 100%) $19,544.56
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 100%] 100%] $11.382.07
2E3N15 SHALE BORROW TO NP-D5 $136,500.00 $116,723.15 $23,191.46 $93,531.69 $19,776.85 86%) 100%) $42,968.31
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $21,348.99 $20,797.90 $4.155.64 $16,642.26 $551.09 979 10094 $4.706.73
2E3N17 HAUL SHALE FROM NP-~-WS-31 TO NP-D10 $84,240.00 $88,675.18 $18,654.38 $70,120.80 ($4,435.18) 105% 100%)| $14,119.20
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $83,873.00 $77,407.80 $15,259.07 $62,148.73 $6,465.20 9294 1009 $15,197.27
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $81,152.00 $77,153.57 $15,645.08 $61,508.49 $3,998.43 95%] 100% $12,619.51
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
2E3N21 HAUL SHALE FROM NP~WS-03 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 0%A] 100%) $0.00
NP COVER PLACEMENT SUBTOTAL | $2,159,202.12 || $1,979,232.05 |  $375,221.21 | $1,604,010.84 $179,970.07 929 10094} $255,949.28
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB|  $176,082.00 $102,362.82 $6,741.69 $95,621.13 $73,719.18 58%4] 100%) $28,375.87
2E38502 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SB  $135,933.00 $147,803.17 $30,438.88 | $117,364.29 ($11,870.17) 1099 10094 $18,568.71
2E3503 SOIL BORROW SP-D3 FROM SP-5B-44 $671,269.00 $206,210.99 $44,691.54 |  $161,519.45 $465,058.01 319 10094} $509,749.55
2E3504 HAUL SOIL FROM SP-SB-42 TO SP-D4 $238,662.00 $233,615.42 $52,847.23 | $180,768.19 $5,046.58 98%) 1009 $57,893.81
2E3505 HAUL SOIL FROM SP-5B-42 TO SP-D5 $133,454.00 $79,765.97 $9,476.24 $70,289.73 $53,688.03 60%) 10094} $63,164.27
2E3506 HAUL SOIL FROM SP-$B-42 TO SP-D6 $164,704.00 $124,118.84 $16,488.41 | $107,630.43 $40,585.16 75%] 1009 $57,073.57
2E3507 HAUL SOIL FROM SP-SB-42 TO SP-D7 $300,498.00 $220,918.54 $51,097.28 |  $169,821.26 $79,579.46 74%) 1009 $100,808.74
2E3508 SOIL BORROW (D8) FROM SP-SB-44 $425,531.00 $396,859.91 $81,966.27 | $314,893.64 $28,671.09 93%] 10094 $110,637.36
2E3509 SOIL BORROW (D9) FROM SP-SB-42 $446,808.00 $372,735.22 $80,229.00 | $292,506.22 $74,072.78 83%) 100%) $154,301.78
2E3510 HAUL SOIL FROM SP-5B-42 TO SP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 0%A) 100%] $0.00
2E3511 SOIL BORROW (SP-D11) FROM SP-SB-42 $236,109.02 $236.109.02 $56,194.87 | $179,914.15 $0.00 1009 100%) $56,194.87
2E3812 SOIL BORROW (SP-D12) FROM SP-8B-43 $244,568.98 $136.548.71 $13,352.44 | $123,196.27 $108,020.27 569%) 10094 $121,372.71
2E3813 SOIL BORROW (SP-D1B) FROM SP-SB-50 $262,362.00 $205,115.25 $25,778.20 $179,337.05 $57,246.75 78%)| 100% $83,024.95
2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $26,370.00 $23,973.73 $4,603.27 $19,370.46 $2,396.27 91%; 100% $6,999.54
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2E3515 SHALE BORROW (SP-13B)FROM SP-WS—17 $77,217.00 $0.00 $0.00 $0.00 $77,217.00 0% 100 $77,217.00
2E3516 SHALE BORROW SP-PS~01 FROM SP-WS-07 $83,484.00 $67,408.25 $11,198.25 $56,210.00 $16,075.75 81%) 100%4] $20,636.00
2E3517 SHALE BORROW (SP-14) FROM SP-WS-07 $39,234.00 $32,170.93 $6,925.41 $25,245.52 $7,083.07 82%] 100%] $13,988.48
2E3518 HAUL SHALE FROM SP-WS-07 TO SP-04 $190,818.00 $178,325.44 $21,841.37 | $156,484.07 $12,492.56 93%) 100%] $34,333.93
2E3519 HAUL SHALE FROM SP-WS-07 TO SP-D10 $14,368.00 $29,466.81 $6,594.24 $22,872.57 ($15,098.81) 205%) 1009 {$10,300.57)
2E3520 HAUL SHALE FROM SP-WS-07 TO SP-38 $14,947.00 $34,876.68 $7,376.80 $27,499.88 ($19,929.68) 2339%) 10094 ($16,005.88)
2E3521 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143.00 $31,850.32 $16,581.20 $15,269.12 ($10,707.32) 151% 100%) $3,996.88
SP GOVER PLACEMENT SUBTOTAL | $3,903,562.00 || $2,860,236.02 | $544,422.59 | $2,315813.43 [| $1,043,325.98 73%) 100%]  $1,492,031.57
2E3J01 HAUL SOIL FROM JP~SB-53 TO D4 $714,700.06 $413,403.00 $66,390.57 |  $347,012.43 $301,297.06 5804) 100%) $367,687.63
2E3J02 HAUL SOIL FROM JP-SB-63 TO D5 $243,698.00 $285,454.96 $33,269.36 | $252,185.60 (§41,756.96) 117%) 100%] ($8,487.60)
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $355,691.00 $0.00 $0.00 $0.00 $356,691.00 0%] 100%) $355,691.00
2E3J04 HAUL SOIL FROM JP-5B-53 TO DBA $74,184.00 $304,150.24 $48,284.68 |  $255.874.56 ($229,975.24) 410%] 100%) ($181,690.56)
2E3J05 HAUL SOIL FROM JP-SB~53 TO D1 $478,170.00 $530,068.63 $95,826.85 |  $434,241.78 ($51,898.63) 1119%) 10094 $43,928.27
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $123,522.00 $128,550.94 $25,026.90 | $103,524.04 ($5.028.94) 104%) 40%] ($135,288.10)
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $249,543.00 $229,363.51 $41,191.60 |  $188,171.91 $20,179.49 92%) 75%) ($1,352.88)
2E3J08 HAUL SOIL. FROM JP-SB-64 TO D7 $373,032.00 $330,600.76 $65.289.08 | $265,301.67 $42,431.24 899% 100%) $107,730.33
2E3J09 HAUL SOIL FROM JP-5B-64 TO D11 $397,218.00 $353,734.58 $67,231.52 | $286,503.06 $43,483.42 89%] 100%4] $110,714.94
2E3J10 HAUL SOIL FROM JP-5B-64 TO D12 $306,624.82 $271,409.30 $47,806.33 | $223,802.97 $35,215.52 89%) 100%] $82,821.85
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $90,202.00 $126,740.16 $25,806.73 |  $101,133.43 ($36,538.16) 14194 100%) ($10,931.43)
2E3J12 HAUL SOIL FROM JP-5B-54 TO D15 $81,585.21 $101,854.87 $19,833.65 $82,021.22 ($20,269.66) 125%] 100%) ($436.01)
2E3J13 SOIL TO JP~D4 $582,802.00 $507,428.12 $97,000.50 | $410,418.62 $75,373.88 879 100%] $172,383.38
2E3JO3T SOIL JPDS (truck/scraper) $355,691.00 $0.00 $0.00 $0.00 $355,691.00 [ 10094 $356,691.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,575.77 $6,487.54 $6,576.69 55%) 100%] $8,152.46
2E3J16 SOIL JP-D13 $379,413.00 $330,814.60 $62,709.55 |  $268,105.05 $48,598.40 87%) 98%) $105,836.42
2E3417 SOIL JP-D8B $590,808.00 $806,833.60 | $172,741.93 |  $634,081.67 ($218,025.60) 137%) 90%) ($113,738.30)
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%4) $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $146,718.00 $94.87 $4.78 $90.11 $146,623.13 0% 0% $0.00
2E3J20 HAUL SHALE FROM JP-WS5-15 TO D2 $126,963.48 $114,630.94 $21,143.01 $93,487.93 $12,332.54 90%] 100% $33,475.55
2E3J21 HAUL SHALE FROM JP-WS-15TO D7 $188,892.00 $0.00 $0.00 $0.00 $188,892.00 0% 0 $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $277,001.00 $0.00 $0.00 $0.00 $277,001.00 0%4) 0%, $0.00
2E3J23 HAUL SHALE FROM JP~WS-15TO D12 $105,151.01 $91,447.71 $14,955.83 $76,492.08 $13,703.30 87% 100 $28,658.93
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $610,584.00 $728,408.06 |  $137,161.82 [  $591,246.14 ($117,824.06) 119% 20%) ($46,356.16)
2E3J08A JP-W0-07 TO BACKFILL $864,310.08 $757,455.97 | $150,789.26 | $606,666.71 $106,854.11 88% 100%] §257,643.37
2E3J28 SHALE J-D13 $108,064.00 $195,395.30 $42,735.14 | $152,660.16 ($86,331.30) 179%) 55%) ($168,499.93)
2E3J27 SOIL JP-D4 $43,911.47 $46,959.12 $7.889.32 $39,069.80 ($3.047.65) 1079 100%A $4.841.67
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $84,872.00 $90,076.93 $18,680.45 $71,396.48 ($5,204.93) 106%) 91%) $6,414.33
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $24,433.66 $96,263.93 $18,358.62 $77,805.31 ($71,830.27) 394%) 10094 ($53,471.65)
JP COVER PLACEMENT SUBTOTAL | $7,993,424.79 || $6,849,212.41| $1,281,322.14 | $5,567,890.27 ||  $1,144,212.38 86% 830t  $1,321,418.47
[ 2E3 | COVER PLACEMENT CA TOTAL [ $14,056,188.91 [] $11,688,680.48 | $2,200,965.94 | $9,487,714.54 ||  $2,367,508.43 | 83%) 869  $3,069,399.32 |
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 84%) 100%) $28,921.52
2E4ANO1A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 100%] 100 $10,453.17
2E4NO1B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232.58 $121.28 1009 100%) $10,367.42
NP CONTAMINATED SOIL SUBTOTAL |  $187,504.00 $180,615.53 $41,405.64 |  $139,209.89 $16,888.47 919 94%) $49,742.11
[2E4s01 FM SP-CS-27/28/31/33/63 TO SP-OP-34 $162,633.00 $124,016.78 $26,289.04 $97,727.74 $38,616.22 76%) 10094} $3.886.26
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2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0 00 $0.00 $0.00 $0.00 0% 100%) $0 00
2E4503 NO WORK PAGKAGE ASSIGNED THIS WBS # $0 00 $0 00 $0.00 $0.00 $0.00 0] 10094} $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00 $0.00 $0.00 oo 100% $0 00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0 00 $0.00 00 100%] $0 00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%4] $0 00
2E4507 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $11,432.00 $23,146.83 $5,923.73 $17.223.10 ($11,714.83) 202%) 100%] ($8.934.10)
SP CONTAMINATED $OIL SUBTOTAL | $174,065 00 $147,163 61 $32,212.77 | $114,950.84 $26,901.39 85%) 100%] ($5.047.84)
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $134,869 80 $114,861.98 $5,972.27 | $108,889.71 $20,007.82 85%] 100%] $25,980.09
2E4J02 HAUL CS FROM JP-C5-38/37 TO JP-OP-41 $28,204.02 $48,663.25 $142.91 $48,520.34 ($20,459.23) 173%] 100%] ($20,316.32)
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0 00 $0.00 $0.00 $0.00 0% 100% $0.00
2E4J04 COMBINED INTO 2E4J02 $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00
JP CONTAMINATED SOIL SUBTOTAL | $163,073.82 $163,525.23 $6,115.18 |  $157,410.05 {$451.41) 100%) 100%) $5,663.77
[ 2E4 [ CONTAMINATED SOIL CATOTAL | $534,64282 [[  $491,304.37 |  $79,73359 |  $411,570.78 || $43,338.45 | 92% 85%] $50,358.04 |
HIGHWALL RECLAM
2E5NO1 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190 14 §$815.82 $77,961.04 19) 100%] $64,287.18
2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 0%l 100%] $61,249.00
NP HIGHWALL SUBTOTAL | $141,229 00 $1,005.96 $190.14 $815.82 $140,223.04 194 100%] $125,536.18
2E5501 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47.886.36 38%] 100%] $34,022.36
2E5502 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 39%] 100%] $45,058.37
SP HIGHWALL SUBTOTAL | $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 38% 100%] $79,080.73
2E5J01 TAIM JP HIGHWALLS $0.00 $0.00 $0 00 $0.00 $0.00 0% 100%] $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0 00 $0.00 $0.00 $0.00 0% 100%] $0 00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
[ 2ES | HIGHWALL CATOTAL | $293,745.00 [  $59,327.23 | $190.14 | $59,137.09 [  $234,417.77] 20% 1009 $204,616.91 |
EROSION CONTROL
2E6NO1A RIO MOQUINO-EROSION CONTROLS $219,919.00 $161,611.67 $1,524.91 | $160,086.76 $58,307.33 73% 1009 $59,832.24
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0 00
2EBNO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL | $219,919.00 $161,611.67 $1,524.91 [ $160,086.76 $58,307.33 73%] 100%] $59,832.24
2E6XO1 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0 00 $0 00 $0.00 0% 100%] $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0 00 0% 100%] $0.00
i 2E8 | EROSION CONTROL CATOTAL | $219,919.00 ||  $161,611.67 | $1,524.91 | $160,086.76 || $58,307.33 | 73%] 100%] $59,832.24 |
[2E I EARTHWORK TASK TOTAL | $40,921,111.69 |] $32,319,721.99 | $5,938,562.60 | $26,381,159.39 ||  $8,821,308.70 | 79%] 85%]  $9,794,192.33 |
UG ENTRIES ABAN
2S1Not SEAL PW 2/3 UG ENTRY: NP SUBTOTAL 1 $0 00 [[ $0.00 | $0.00 | $0.00 [] $0.00 | 0] 1009 $0.00 |
[2s1501 [SEAL P-13 ADIT [ $0.00 [[ $0.00 | $0.00 | $0.00 [] $0.00 | 094 100%4] $0.00 |
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251502 SEAL P-10 DECLINE $13,844.00 $7,886.94 $281.22 $7.605.72 $5,957.06 57%) 1004 $6,238.28
251503 COMPLETE 1990 (H-1 ADIT) $10,902.00 $734.25 $58.18 $676.07 $10,167.75 7% 10094 $10,226.93
251504 SEAL VENT HOLES $56,640.00 $11,824 73 $10.00 $11,814.73 $44,815.27 2194 100%4) $28,942.27
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
SP UG ENTRIES ABANDON SUBTOTAL $81,386.00 $20,445.92 $349.40 $20,096.52 $60,940.08 25%) 56 $45,406.48
251J01 SEAL JP-55-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 094 1009 $2,748.00
251J02 SEAL JP-PS-46 ENTRIES $2,748.00 $1,553.59 $113.60 $1,439.99 $1,194.41 57%) 100%) $1,308.01
JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $1,553.59 $113.60 $1,439.99 $3.942.41 289 1009 $4,056.01
| 251 | UG ENTRIES ABANDON CATOTAL | §86,882.00 [[  $21,999.51 | $463.00 | $21,536.51 [] $64.882.49 | 25%] 5894 $49,462.49 |
PIT WATER
252N01 GOMPLETE 1890 (NP PIT) $141,666.00 $161,935.47 $36,761.23 | $125,174.24 {$20,269.47) 114%] 100%] $16,491.76
252501 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 | $104,418.68 ($34,235.26) 136%4) 100%) ($12,033.68)
252J01/A/B DISPOSE OF JP WATER-PY81/92/93 $387,408.00 $137,162.94 $37,760.41 $99,402.53 $250,245.06 35%) 85%) $254,122.85
252 PIT WATER CATOTAL | $622,994.00 $427,253.67 $98,258.22 |  $328,995.45 $195,740.33 69%) 90%A] $258,580.93
SURF STRUC DEM
2S3N01 COMPLETE 1890 (NP SURF. STRUC.) $2,947.00 $1,172.61 $0.00 $1.172.61 $1,774.39 40%4) 100%4] $1,774.39
253501 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $50,548.23 $2,495.40 $48,052.83 $7,347.77 87%) 90%) $4,503.97
253J01 DEMOLISH JP SURFAGE STRUCTURES $114,986.00 $112,902.68 $4,016.93 | $108,885.75 $2,083.32 98%4] 95%] ($24,272.58)
253 SSDEMOLITION CATOTAL | $175,829.00 $164,623.52 $6,512.33 | $158,111.19 $11,205.48 9494 82% ($17,994.22)
SURF STRC DECOM
284XY NOT ASSIGNED $0.00 $0.00 $0.00 $0.00 $0.00 09 1009 $0.00
254 SS DECOM CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
PEAM STRUC
255N01 CONSTRUCT PERMANENT ACCESS ROADS:NP] $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094 $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
255501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009 $0.00
255502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0%) 100 $0.00
SP STRUGTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 094 100%] $0.00
255401 CONSTRUCT PERMANENT ACCESS ROADS: JP|  $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0% 100%] $41,616.00
255J02A RIO MOQUINO DROP STRUCTURE $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
JP STRUCTURES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0% 10094 $41,616.00
[255J09 CONSTRUCT PERMANENT FENGES: ALL AREA|  $151,565.00 $192,662.74 $3,434.45 [  $189,228.29 ($41,097.74) 127%) 87%] ($65,938.78)
ALL STRUCTURES SUBTOTAL |  $151,565.00 $192,662.74 $3,434.45 |  $189,228.29 ($41,097.74) 127%) 87% {$65,938.78)
i 255 | PERMANENT STRUCTURESCATOTAL |  $193,181.00 ||  $192,662.74 | $3,434.45 |  $189,228.29 || $518.26 | 1009 874 ($24,322.78)|
[28 | STRUGTURES TASKTOTAL | $1,078.886.00 ||  $806,530.44 ] $108,868.00 | $697,871.44 [|  $272,346.56 | 75%] 86%] $265,726.41 |
SEEDBEDS
2R1NO1 PREPARE BED & SEED NP FLAT AREAS 1  $137966.00 [| $205572.98 | $8.24 1 $205,564.74 [ ($67.606.98)] 1499%] 95%4] ($78,417.99)|
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% OF |REPORTED]| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING  {ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2R1NO2 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $121,431.22 $0.00 | $121,431.22 ($39,087.22) 147% 95%) ($45,478.34)
NP SEEDING SUBTOTAL $220,310,00 $327,004.20 $8.24 $326,995.96 ($1086,694.20) 148%) 95% ($123,896.27)
2R1501 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $174,556.02 $819.15 | $173,736.87 $188,901.98 48%) 8594 $159,061.68
2R1502 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $129,689.89 $251.86 | $129,338.03 $68,457.11 65%)] 85%4) $45,884.61
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,155.70 $0.00 $45,165.70 $9,761.30 82% 100% $9,761.30
SP SEEDING SUBTOTAL |  $616,422.00 $349,301.61 $1,071.01 | $348,230.60 $267,120.39 57%) 87%] $214,707.59
2R1J01 PREPARE BED & SEED JP FLAT AREAS $842,081.00 $143,456.60 $0.00 | $143,456.60 $698,624.40 17%) 3094 $363,892.33
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $421,448.00 $81,078.95 $0.00 $81,078.95 $340,369.05 199 250 $97,132.20
JP SEEDING SUBTOTAL | $1,263,529.00 $224,535.55 $0.00 | $224,535.55 ||  $1,038,993.45 18% 2894 $461,024.53
[ 2R1 | SEEDING CA SUBTOTAL | $2,100,261.00 ]| ~ $900,841.36 | $1.079.25 [ $899,762.11 || $1,199,419.64 | 43%)| 58% $551,835.85 |
IRRIGATION
2R2N01 DELETED 1990 (IRRIGATION) [ 0.00 || $0.00 | $0.00 | $0.00 | $0.00 | 0%4] 1004 $0.00 |
[2R2S01 |TREE PLANTING [ $72,149.00 ] $0.00 | $0.00 | $0.00 ]] $72,149.00 | 0] 10094] $72,149.00 |
[2R2J01 [DELETED 1990 (IRRIGATION) ] $0.00 || $0.00 | $0.00 | $0.00 || $0.00 | 0% 10094 $0.00 |
! 2R2 | IRRIGATION CA SUBTOTAL | $72,149.00 || $0.00 | $0.00 | $0.00 || $72,149 00 | 0% 100%] $72,149.00 |
[2R | REVEGETATION TASK TOTAL | $2,172,410.00 || "$900.841.36 | $1,079.25 | $899,762.11 || $1,271,568.64 | a1 10094 $623,984.85 |
TERRACING
2T1NO1 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 0% 10094 $0.00
271501 TERRACING SP AREA: 19100 LF $81,175.00 $61,142.47 $2,806.83 $58,335.64 $20,032.53 75%) 1009 ($58,335.64)
2T1J01 TERRAGING JP AREA : 29000 LF $184,875.00 $239,886.00 $21,064.86 | $218,821.14 ($55,011.00) 1309%4) 9094 ($243,134.60)
2T1 |[TERRACING CA SUBTOTAL $271,150 00 $301,028.47 $23,871.69 |  $277,156.78 ($29,878.47) 111 8094 ($301,470.24)
SPECIAL CASES
2T2501 CUT SP-SW-06 SLOPES - OAK CANYON $0.00 $0.00 $0.00 $0.00 09 1009 $0.00
2T2J01 JP-WS-01 SLOPES $1,077,374 00 $195,146.74 $33,493.74 |  $161,653.00 $882,227.26 189 1009 {$161,653.00)
2T2PLR PY94 FORCE ACCOUNT $100,000.00 $0.00 $0.00 $0.00 $100,000.00 09 1009 $0.00
272J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 0% 1004 $0.00
2T2PLRA PY95 FORCE ACCOUNT $100,000.00 $0.00 $0.00 $0.00 $100,000.00 0% 0N $0.00
2T2NO1 CUT NP-WO-01 BENCHES--RIO MOQUINO $580,556.20 $570,605.93 |  $117,243.53 |  $453,452.40 $9,860.27 98%4] 10094 $250,000.00
2T2 |SPECIAL CA SUBTOTAL $1,857,930.20 $765,842.67 | $150,737.27 | $615,105.40 $1,092,087.53 419 8304 $88,347.00
{oT | TERRACING/SPECIAL TASK | $2,129,080.20 || "$1,066,871.14 |  $174,608.96 | $892,262.18 || $1,062,209.06 | 509 389 ($213,123.29)]
[ 2| CONSTRUCTION TOTAL | $49,964,816.89 || $38,140,745.91 | $6,238,753.25 | $31,801,992.66 || $11,937,227.90 | 76%] 819  $10,534,865.87 |
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PY95 ACTUAL ACTUAL
WBS D NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPGREDIT | CASH FLOW
POL MGMT
1P1LO1 PROJECT MANAGEMENT - PY80 $0.00 $0.00 $0.00
1P1LOTA PROJECT MANAGEMENT - PY81 $0.00 $0.00 $0.00
1P1LO1B PROJECT MANAGEMENT ~ PY92 $0.00 $0.00 $0.00
1P1LOIC & D PROJECT MANAGEMENT—PY93 & PY94 $0.00 $0.00 $0.00
1P1LO1E PROJECT MANAGEMENT PY95 $3,000.00 $0.00 $3.000.00
[3P1 |POL MANAGEMENT CA TOTAL ! $3,000.00 | $0.00 | $3,000.00 |
AE
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00
1P2L02 PRIOR AND ONGOING LEGAL EXPENSE $0.00 $0.00 $0.00
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00
[1P2 ~ |ENGINEERING CA TOTAL I $0.00 | $0.00 | $0.00
1P | POL MANAGEMENT TASK TOTAL | $3,000.00 | $0.00 | $3,000.00 |
CMC
1C1L01 & O1A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00
1G1L01C ENGINEERING SVCS: PY83 & PY94 $0.00 $0.00 $0.00
1C1L01B ENGINEERING SERVICES—PYg2 $0.00 $0.00 $0.00
1C1L05/A/B/C ENV. MONITORING PY80/91/92/93/94 $0.00 $0.00 $0.00
1CILO1E ENGINEERING SERVICES: PYg5 $0.00 $0.00 $0.00
1C1LOSE ENVIRONMENTAL MONITORING: PY95 $0.00 $0.00 $0.00
[1C1 [CONSTRUCTION MANAGEMENT CATOTAL | $0.00 | $0.00 | $0.00 |
INTERIM CMC
1C2L01 COMPLETE 1989 (CONST. MGMT.) $0.00 $0.00 $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00
1C2L03B COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0 00
{1c2 JINTERIM CMC CATOTAL | $0.00 | $0.00 | $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1C3L03 PAGUATE REPAIR FUND $0.00 $0.00 $0.00
1C3 CO-OP AGREEMENT CONTINGENCY CA TOTA $0.00 $0.00 $0.00 |
[c [CONSTRUCTION MANAGEMENT TASK TOTAL | $0.00 | $0.00 | $0.00 |
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PY95 ACTUAL ACTUAL
WBSID NO, WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | CASH FLOW
[1 TMANAGEMENT TOTAL I $3,000.00 | $0.00 | $3,000.00 |
LCGC ADMIN
2L1L01 COMPLETE 1990 (LCC G&A) $0.00 $0.00 $0.00
2L1L02A LCC MARGIN-——REFUND FOR OVERRUNS $0.00 $0.00 $0.00 |
[2L1 [LCC COSTS CATOTAL I $0.00 ] $0.00 | $0.00 |
212101 &LO3 1990 LCC MOB, G&A, INS. $0.00 $0.00 $0.00
212102, 02A LCC INSURANCE. INTERIM, PY90, PY91 $0.00 $0.00 $0.00
2L2L02B/C&D _ |LCC INSURANCE-PY92/93/94 $0.00 $0.00 $0.00
2L2LO2E LCC INSURANCE PY95 $0.00 $0.00 $0.00
[212 JLCC START-UP COSTS CA TOTAL I $0.00 | $0.00 | $0.00 |
[2L ~ JLCC ADMINISTRATION TASK TOTAL | $0.00 | $0.00 | $0.00 |
MOBILIZATION
2M1Lo1 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2M1L05 COMPLETE 1890 (SMALL TOOLS) $0.00 $0.00 $0.00
2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00
2M1L08 GOMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00
2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00
{2m1 [MOBILIZATION GA TOTAL $0.00 | $0.00 | $0.00 |
LAND SURVEY
2M2N01 LAND SURVEY NP AREA $0.00 $0.00 $0.00
2M2501 LAND SURVEY SP AREA $0.00 $0.00 $0.00
2M2J01 LAND SURVEY JP AREA $0.00 $0.00 $0.00
2M2J01B/C/&E  |LAND SURVEY PY93/94 & 95 $2,169.71 $26.74 $2,142.87
2M2 LAND SURVEY CATOTAL $2,169.71 $26.74 $2,142.97
TRAINING
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00
2M3L02,AB&GC  |OPERATOR TRAINING-PY90,91,92, & 93 $0.00 $0.00 $0.00
2M3L02E OPERATOR TRAINING PY95 $53.33 $0.00 $53.33
2M3L020 OPERATOR TRAINING—PY94 $0.00 $0.00 $0.00
2M3 LCC TRAINING CA TOTAL $53.33 $0.00 $53.33
(oM [MOBILIZATION TASK TOTAL I $2,223.04 | $26.74 | $2,196,30 |
BACKFILLING
2E1NO1 COMPLETE 1990 (NP HAUL ROADS) [ $0.00 | $0.00 | $0.00 |
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PY95 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT | ' CASH FLOW
2E1N02 HAUL TO NP PIT: NP-PS-17 $0.00 $0.00 $0.00
2E1N03 COMPLETED 1990 (NP-P5-18) $0 00 $0.00 $0.00
2E1N04 COMPLETED 1990 (NP-PS-14) $0.00 $0.00 $0.00
2E1NO5 COMPLETED 1990 (NP-PS-15) $0.00 $0.00 $0.00
2E1N06 COMPLETED 1990 (NP-P5-16) $0.00 $0.00 $0.00
2E1NO7 COMPLETE 1990 (SP-PS-01) $0.00 $0.00 $0.00
2E1NO8 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2EIN10 HAUL TO NP PIT: NP-WT-10 $0.00 $0.00 $0.00
2EINTT COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00
2E1N12 COMPLETE 1990 (NP-WS-19) $0.00 $0.00 $0.00
NP BACKFILLING SUBTOTAL $0 00 $0.00 $0 00
2E1S01 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00
2E1502 HAUL SP-PS-02 TO SP-OP-34 $0.00 $0.00 $0.00
2E1S03 SP-PS-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00
SP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00
2E1J01/01B JP HAUL ROADS & RAMPS THRU PY93 $523.05 $95.55 $0.00
2E1J02 HAUL JP-PS-23 TO JP~OP-41 $0.00 $0.00 $0.00
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J04 HAUL JP-P5-25 TO JP~OP-41 $0.00 $0.00 $0.00
2E1J05 HAUL JP-PS-26 TO JP~OP-41 $0.00 $0.00 $0.00
2E1J06 HAUL JP-WO-10 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J07 HAUL JP-PS-27 TO JP~OP-41 $0.00 $0.00 $0.00
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J09 HAUL JP-WO-12 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J14 HAUL JP-WS-13/WO-20 TO JP-OP-42 $0.00 $0.00 $0.00
2E1J15 JACKPILE HAUL ROADS-~FORCE ACCOUNT $0.00 $0.00 $0.00
JP BACKFILLING SUBTOTAL $523.05 $95.55 $427.50
[2E1 [BACKFILLING CA TOTAL i $523.05 | $95.55 | $427.50 |
DUMP SLOPING
2E2N01 CUT BENCH NP-W0-01 $0.00 $0.00 $0.00
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $0.00 $0.00 $0.00
2E2N03 CUT NP-WS-03 SLOPES $0.00 $0.00 $0.00
2E2N04 COMPLETE 1990 (NP-WO-04) $0.00 $0.00 $0.00
2E2N05 CUT NP-WO-08 SLOPES $0.00 $0.00 $0.00
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00
2E2N07 REGRADE NP-DN-22 $0.00 $0.00 $0 00
2E2N08 CUT NP-WM-12 SLOPES $0.00 $0.00 $0.00
[2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00
NP DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00
[2E2s01 COMPLETED 1990 (SP-WO-13A/WO~-10) $0.00 $0.00 $0.00

CONFIDENTIAL POL-EPA01-0011463



DECEMBER, 1994

PY95 ACTUAL ACTUAL

WBS ID NO. WOHRK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
2E2502 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00
2E2503 CUT SP-WO-13B/WS~18A SLOPES $0 00 $0 00 $0.00
2E2504 COMPLETE 1990 (SP-WO-14) $0.00 $0.00 $0.00
2E2505 CUT sP-WS-18B SLOPES $0.00 $0 00 $0.00
2E2506 COMPLETED 1990 (SP-WS-18C/WT-19) $0.00 $0.00 $0.00
2E2507 COMPLETED 1990 (SP-WT-03) $0.00 $0.00 $0.00
2E2S08A SP-0OP-34 Backfill (Force Account) $0.00 $0.00 $0.00
2E2509 COMPLETE 1990 (SP-W0-38) $0.00 $0.00 $0.00
2E2510 DELETED 1990 (SP-WS-06) $0 00 $0.00 $0.00
2E2511 COMPLETE 1990 (SP-WT-19A) $0.00 $0.00 $0.00
2E2812 COMPLETED 1990 (SP-WM-12/WS-11) $0.00 $0.00 $0.00
2E2513 DELETED 1990 (SP-WT-15A/158) $0.00 $0.00 $0 00
2E2514 BACKFILL SP-OP-34 (D4 West) $0.00 $0 00 $0.00
2E2S515 COMPLETE 1990 (SP-WT-16/WT-37) $0.00 $0 00 $0.00
2E2516 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00
2E2517 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00
2E2818 BACKFILL SP-OP-34 (SH-2) $0.00 $0.00 $0.00
2E2519 COMPLETED 1890 (SP-MISCEILLANEOUS SLOP! $0.00 $0.00 $0.00

SP DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00
2E2J01 CUT JP-WO-11 SLOPES $0.00 $0.00 $0.00
2E2J02 CUT JP-WT~16D SLOPES $0.00 $0.00 $0.00
2E2J03 & 3A CUT JP-WS~17 SLOPES $222,495.17 $44,351.15 $178,144.02
2E2J04 CUT JP-PS-22 SLOPES $0.00 $0.00 $0.00
2E2J05 CUT JP-WO-72 SLOPES $0.00 $0.00 $0.00
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J08 CUT JP-WS~-01 SLOPES $0.00 $0.00 $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00
2E2J10 JP-WO-73 BACKFILL $0.00 $0.00 $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J12 CUT JP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2J13 CUT JP-WS-08/12 SLOPES $0.00 $0.00 $0.00
2E2J14 CUT JP-WO-11 SLOPES $0.00 $0.00 $0.00
2E2J15 CUT JP-WS-15A/15B SLOPES $0.00 $0.00 $0.00
2E2J16 JP-WO-05 SLOPES $0.00 $0.00 $0.00
2E2J17 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00
2E2J18 SHALE TO JP-D4 $0.00 $0.00 $0.00
2E2J19 JP-WO-72 BACKFILL $0 00 $0.00 $0.00
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $0.00 $0.00 $0.00
2E2J21 CUT JP-WS-19A SLOPES $0.00 $0.00 $0.00
2E2J22 CUT JP-WS-19B SLOPES $0 00 $0.00 $0.00
2E2J23 CUT JP-WS5-19C SLOPES $0.00 $0.00 $0 00
2E2J24 CUT JP-WO-66 SLOPES $0 00 $0.00 $0.00
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00
2E2J26 CUT JP-WO~18/66A SLOPES $0.00 $0.00 $0.00
2E2J27 CUT JP-WO-18/66B SLOPES $0.00 $0.00 $0.00
2E2J28 CUT JP-W0-18/66C SLOPES $0.00 $0.00 $0.00
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PY95 ACTUAL ACTUAL
WBS 1D NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT | CASH FLOW
2E2J29 JP-WO-03A SLOPES $0.00 $0.00 $0.00
2E2J30 JP-WO-03B SLOPES $0.00 $0.00 $0.00
2E2J31 CUT SLOPES JP-W0-04 $0.00 $0.00 $0.00
2E2J32 CUT SLOPES JP-WO-04B $0.00 $0 00 $0.00
2E2J33 DELETED 1980 (JP-WO—-054) $0.00 $0.00 $0.00
2E2J34 DELETED 1990 (JP-WO-05B) $0.00 $0.00 $0.00
JP DUMP SLOPING SUBTOTAL $222,495.17 $44,351.15 $178,144.02
[2E2 [DUMP SLOPING CA TOTAL [ $222,49517 | $44,351.15 | $178,144.02 |
COVER PLACEMEN
2E3NO1 HAUL SOIL FROM NP-SB-61 TO NP-D8 $0.00 $0.00 $0.00
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $0.00 $0.00 $0.00
2E3NO03 HAUL SOIL FROM NP-5B-27 TO NP-D7 $0.00 $0.00 $0.00
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $0.00 $0.00 $0.00
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $0.00 $0.00 $0.00
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D8 $0.00 $0.00 $0.00
2E3NO7 HAUL SOIL FROM SP-DN-61 TO NP-D4 $0.00 $0.00 $0.00
2E3N08 HAUL SOIL FROM SP-DN-61 TG NP-D1 $0.00 $0.00 $0.00
2E3N09 HAUL SOIL FROM SP-DN-61TO NP-D3 $0.00 $0.00 $0.00
2E3N10 HAUL SOIL FROM SP-DN-681 TO NP-D5 $0.00 $0.00 $0.00
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $0.00 $0.00 $0.00
2E3N12 SOIL TO NP-D6 (BENCHES) $0.00 $0.00 $0.00
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $0.00 $0.00 $0.00
2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00
2E3N15 SHALE BORROW TO NP-D5 $0.00 $0.00 $0.00
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $0.00 $0.00 $0.00
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $0.00 $0.00 $0.00
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $0.00 $0.00 $0.00
2E3N19 HAUL SHALE FROM NP-W5-03 TO NP-D2 $0.00 $0.00 $0.00
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00
NP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $0.00 $0.00 $0.00
2E3802 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SB $0.00 $0.00 $0.00
2E3503 SOIL BORROW SP-D3 FROM SP-SB-44 $0.00 $0.00 $0.00
2E3504 HAUL SOIL FROM SP-5B-42 TO SP-D4 $0.00 $0.00 $0.00
2E3505 HAUL SOIL FROM SP-SB-42 TO SP-D5 $0.00 $0 00 $0.00
2E3506 HAUL SOIL FROM SP-SB-42 TO SP-D6 $0.00 $0.00 $0.00
2E3507 HAUL SOIL FROM SP-SB-42 TO SP-D7 $0.00 $0 00 $0.00
2E3508 SOIL BORROW (D8) FROM SP-SB-44 $0.00 $0.00 $0.00
2E3509 SOIL BORROW (D9) FROM SP-SB-42 $0.00 $0.00 $0.00
2E3510 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00
2E3511 SOIL BORROW (SP-D11) FROM SP~SB-42 $0.00 $0.00 $0.00
2E3512 SOIL BORROW (SP-D12) FROM SP-SB-43 $0.00 $0.00 $0.00
2E3513 SOIL BORROW (SP-D1B) FROM SP-SB-50 $0.00 $0.00 $0.00
2E3514 SHALE BORROW (SP-13A)FROM SP-WS-17 $0.00 $0.00 $0.00
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DECEMBER, 1994

PY9S ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT |  CASH FLOW
2E3S515 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00
2E3518 SHALE BORROW SP-PS-01 FROM SP-WS-07 $0.00 $0.00 $0.00
2E3517 SHALE BORROW (5P-14) FROM SP-WS-07 $0.00 $0.00 $0.00
2E3518 HAUL SHALE FROM SP-WS-07 TO SP-04 $0.00 $0.00 $0.00
2E3519 HAUL SHALE FROM SP~WS-07 TO SP-D10 $0.00 $0.00 $0.00
2E3520 HAUL SHALE FROM SP-WS—07 TO SP-38 $0.00 $0.00 $0.00
2E3521 HAUL SHALE FROM SP-WS-07 TO SP-10 $0.00 $0.00 $0.00
SP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00
2E3J01 HAUL SOIL FROM JP~SB-53 TO D4 $0.00 $0.00 $0.00
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $0.00 $0.00 $0.00
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00
2E3J04 HAUL SOIL FROM JP-8B-53 TO D9A $0.00 $0.00 $0.00
2E3J05 HAUL SOIL FROM JP-5B-53 TO D1 $0.00 $0.00 $0.00
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $73,137.25 $14,010.17 $59,127.08
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0 00 $0.00
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00
2E3J10 HAUL SOIL FROM JP-5B-64 TO D12 $0.00 $0.00 $0.00
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00
2E3J13 SOIL TO JP-D4 $0.00 $0.00 $0.00
2E3JO3T SOIL JPDE (truck/scraper) $0.00 $0.00 $0.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00
2E3J16 SOIL JP-D13 $0.00 $0.00 $0.00
2E3J17 SOIL JP-DsB $0.00 $0.00 $0.00
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00
2E3J19 HAUL SHALE FROM JP-WS-15TO D1 $0.00 $0.00 $0.00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00
2E3J21 HAUL SHALE FROM JP-WS~-15TO D7 $0.00 $0.00 $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0 00 $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00
2E3J08A JP-W0-07 TO BACKFILL $0.00 $0.00 $0.00
2E3J26 SHALE J-D13 $0.00 $0.00 $0.00
2E3J27 SOIL JP-D4 $0.00 $0.00 $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0 00
2E3J29 HAUL SHALE FROM JP~WT-02 TO D16 $0.00 $0.00 $0.00
JP COVER PLACEMENT SUBTOTAL $73.137.25 $14,010.17 $59,127.08
[2E3 [COVER PLACEMENT CA TOTAL 1 $73,137.25 | $14,010.17 | $59,127.08 |
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0.00
2E4NO1A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00
2E4NO1B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00
NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
[2E4SO1 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $0.00 $0.00 $0.00
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PY95 ACTUAL ACTUAL
WBSIDNO. ' |WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT | CASH FLOW
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4504 SpP-CS-33 $0.00 $0.00 $0.00
2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4507 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $0.00 $0.00 $0.00
5P CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $0.00 $0.00 $0.00
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4J04 COMBINED INTO 2E2J02 $0.00 $0.00 $0.00
JP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
[2E4 [CONTAMINATED SOIL CATOTAL $0.00 | $0.00 | $0.00 |
HIGHWALL RECLA
2E5NO1 TRIM NP HIGHWALLS $0.00 $0.00 $0.00
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00
NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5S01 TRIM SP HIGHWALLS $0.00 $0.00 $0.00
2E5502 SCALE SP HIGHWALLS $0.00 $0.00 $0.00
SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
f2E5 [HIGHWALL CA TOTAL 1 $0.00 | $0.00 | $0.00 |
EROSION CONTRO
2E6NO1A RIO MOQUINO-EROSION CONTROLS $0.00 $0.00 $0.00
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00
2E6XO1 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00
2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00
ROGK SUBTOTAL $0.00 $0.00 $0.00
2E6 [EROSION CONTROL CA TOTAL I $0 00 | $0.00 | $0.00 |
[2E |EARTHWORK TASK TOTAL | $296,155.47 | $58,456.87 | $237,698.60 |
UG ENTRIES ABAN
251NO1 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL I $0.00 | $0.00 | $0.00 |
(251501 [SEAL P-13 ADIT [ $0.00 | $0.00 | $0.00 |
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PY95 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT | CASH FLOW
251502 SEAL P~10 DECLINE $0.00 $0 00 $0.00
251503 COMPLETE 1990 (H-1 ADIT) $0.00 $0.00 $0.00
251504 SEAL VENT HOLES $0.00 $0.00 $0.00
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00
SP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00
251401 SEAL JP-55-50 ENTRIES $0.00 $0.00 $0.00
251402 SEAL JP-PS-46 ENTRIES $0.00 $0.00 $0.00
JP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00
[251 [UG ENTRIES ABANDON CA TOTAL [ $0.00 | $0.00 | $0 00 |
PIT WATER
252N01 COMPLETE 1990 (NP PIT) $0.00 $0 00 $0.00
252501 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00
252J01/A/8 DISPOSE OF JP WATER-PY91/92/93 $0.00 $0.00 $0.00
252 PIT WATER CA TOTAL $0.00 $0.00 $0 00
SURF STRUC DEM
2S3N01 COMPLETE 1990 (NP SURF. STRUC) $0.00 $0.00 $0.00
253501 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00
253J01 DEMOLISH JP SURFACE STRUCTURES $0.00 $0.00 $0.00
253 S5 DEMOLITION CA TOTAL $0.00 $0.00 $0.00
SURF STRC DECO
284XY NOT ASSIGNED $0.00 $0.00 $0.00
254 5SS DECOM CA TOTAL $0.00 $0.00 $0.00
PERM STRUC
255N01 CONSTRUCT PERMANENT ACCESS ROADS.NP $0.00 $0.00 $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0 00 $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
255501 CONSTRUCT PERMANENT ACCESS ROADS SP $0.00 $0.00 $0.00
285502 CONSTRUGT PERMANENT FENCES: SP AREA $0 00 $0.00 $0.00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
255001 CONSTRUCT PERMANENT ACCESS ROADS: JP $0.00 $0.00 $0.00
255J02A RIO MOQUINO DROP STRUCTURE $0.00 $0.00 $0 00
JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
255J09 CONSTRUCT PERMANENT FENCES: ALL AREA $0.00 $0.00 $0.00
ALL STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
(285 [PERMANENT STRUCTURES CA TOTAL [ $0.00 | $0.00 | $0.00 |
128 [STRUCTURES TASK TOTAL 1 $0.00 | $0.00 | $0.00 |
SEEDBEDS
2R1No1 PREPARE BED & SEED NP FLAT AREAS T $0.00 | $0.00 | $0.00 |
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PY95 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT | CASH FLOW
2R1NO2 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00
NP SEEDING SUBTOTAL $0.00 $0.00 $0.00
2R1S01 PREPARE BED & SEED SP FLAT AREAS $0.00 $0.00 $0.00
2R1502 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00
SP SEEDING SUBTOTAL $0.00 $0.00 $0.00
2R1J01 PREPARE BED & SEED JP FLAT AREAS $52,447.02 $0.00 $52,447.02
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $52,783.89 $0.00 $52,783.89
JP SEEDING SUBTOTAL $105,230.91 $0.00 $105,230.91
[2R1 | SEEDING CA SUBTOTAL [ $105230091 | $0.00 | $105,230.91 |
IRRIGATION
2R2No1 DELETED 1990 (IRRIGATION) [ $0 00 | $0.00 | $0.00 |
[2R2S01 |TREE PLANTING I $0.00 | $0.00 | $0.00 |
[2R2J01 [DELETED 1990 (IRRIGATION) [ $0.00 | $0.00 | $0.00 |
[2R2 [IRRIGATION CA SUBTOTAL [ $0.00 | $0.00 | $0.00 |
{2R |REVEGETATION TASK TOTAL [ $105230.91 $0.00 | $105,230.91 |
TERRACING
2T1NO1 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00
2T1501 TERRACING SP AREA: 19100 LF $0.00 $0.00 $0.00
2T1J01 TERRACING JP AREA : 29000 LF $2,277.12 $30.90 $2,246 22
2T1 TERRACING CA SUBTOTAL $2,277.12 $30.90 $2,246.22
SPECIAL CASES
2T2501 CUT SP~SW-06 SLOPES - OAK CANYON $0.00 $0.00 $0.00
272401 JP-WS-01 SLOPES $0.00 $0.00 $0.00
2T2PLR PY94 FORCE ACCOUNT $0.00 $0.00 $0.00
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00
2T2PLRA PY95 FORCE ACCOUNT $0.00 $0.00 $0.00
2T2No1 CUT NP-WO-01 BENCHES—RIO MOQUINO $0.00 $0.00 $0.00
212 SPECIAL CA BUBTOTAL $0.00 $0.00 $0.00
l2T [TERRACING/SPECIAL TASK ] $2,277.12 | $30.90 | $2,246.22 |
[2 [CONSTRUGTION TOTAL [ $405,886.54 | $58,514.51 | $347,372,03 |
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5.2 WORK PACKAGE PROGRESS

WP# DESCRIPTION REMARKS

1P11.01D POL Project Management in progress;
1C1LOSD  Environmental Monitoring PY94 in progress;

l 1C1L01D  Engineering Services PY94 in progress;

l 2M3L02D  Operator Training PY94 in progress;
2T2J01 Jackpile Terraces in progress;

l 2E3J17 Soil to JP-D8 in progress;
2E3J06 Soil to JP-D3 in progress;

I 2E2J03A JP-WS-17 backfill in progress;

l 2M2J01C  Surveying in progress;
2R1J01 Reseed Jackpile flat areas in progress;

I 2R1J02 Reseed Jackpile slope areas in progress;

1

1

1

i

i

i

i

1
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5.3 WORK PACKAGE CLOSEOUTS

1) New items submitted by LCC, Inc. for Final Inspection/Closeout:

WP#

2R1N01
2E1J11
2E3J09
2E3J05
2E6NO1A
2RINO02
2E3J24

DESCRIPTION

Reseed NP Flat Areas
JP-WS-15 Pit Backfill

JP-D11 Soil Cover

JP-D1 Soil Cover

Rio Moquino Erosion Control
Reseed NP Slope Areas
JP-D8 Shale Cover

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout:

WP#

2R1INO1
2EUJ11
2E3J09
2E3J05
2E6NO1A
2R1NQ2
2E3J24

DESCRIPTION

Reseed NP Flat Areas
JP-WS-15 Pit Backfill

JP-D11 Soil Cover

JP-D1 Soil Cover

Rio Moquino Erosion Control
Reseed NP Slope Areas
JP-D8 Shale Cover
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5.4 CHANGE ORDER SUMMARY

NONE for December, 1994
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Closeout Summary

WORK
PACKAGE
NUMBER

2E1NO4
2E1N11
2E1N12
2E2S04
2E2809
2L2L01
2M1L05
2M1L06
2M1L07
2M1L08
2M3L01
2S1NO1
251803
251805
2S3NO01
1C2L01 & 02
2M2NO01
2852N01
1C1L01
1C1L05 & 02B
1P1LO1
2E1NO1
2E1NO3
2E1NO5
2E1NO6
2E1NO7
2E2N04
2E2NO9
2E2S01
2E2S06
2E2807
2E2511
2E2S12
2E2S15
2E2819
2E4S07
2L1L01
212102
282801

NFIDENTIAL

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

AS OF DECEMBER, 1994

DESCRIPTION

Haul NP-PS-14 to Pit

Relocate NP-PS-13 to Pit

Cut Slopes NP-OP-19

Cut SP-WO-14 Slopes

Cut SP-WO-38 Slopes

G & A (Mobilization)

Purchase Small Tools

Remodel Project Offices
Recondition Jobsite

Set Up Shop Facilities
Operator Training (Mobilization)
Seal PW-2/3 Adit

Seal H-1 Adit

Plug Drill Holes

Demolish No. Paguate Structures
Interim CMC (Mobilization)
Land Surveying-No. Paguate
Dewater No. Paguate Pit

CMC & Consulting Services-1st Year Plan
Environmental Monitoring-1st Year Plan
RPM Office-1st Year Plan
Build No. Paguate Haul Roads
NP-PS-18 to No. Paguate Pit
NP-PS-15 to No. Paguate Pit
NP-PS-16 to No. Paguate Pit
SP-PS-01 to No. Paguate Pit
Slope NP-WO-04

Slope NP-HW-25

Slope SP-13A/W0O-10

Slope SP-WS-18C/WT-19
Slope SP-WT-03

Slope SP-WT-19A

Slope WS-WM-12

Slope SP-WT-16/37

Misc. So. Paguate Sloping
Cleanup SP-CS-62/33

LCC G & A-1st Year Plan

LCC Insurance-Interim Work
Dewater So. Paguate Pit

MONTH
CLOSED _

2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
4/90
7/90
7/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
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Closeout Summary

WORK
PACKAGE
NUMBER

2E1NO2
2E1N10
2E1S02
2E2J15
2E2N02
2E2NO3
2E2N08
2E3NO2
2E3N09
2E3N10
2E3N14
2E3N15
2E3N18
2E3N19
2E3S16
2E3S18
2E3S520
2E3NO7
2E3NO8
2E3513
2E3S819
1C1L01A
1C1L0O5A
1P1LO1A
2E1S03
2E2802
2E2S18
2E5NO1
2E5N02
2E5S01
2E5S02
2L2002A
2M1X01
2M2NO01
2M3L02A
252J01
285402
285N02
285802

NFIDENTIAL

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

AS OF DECEMBER, 1994

DESCRIPTION

Haul to Pit NP-PS-17
NP-WT-10 Pit Backfill

Pit Backfill SP-PS-02

Cut Slopes JP-WS-15

Cut Slopes NP-W0O-02

Cut Slopes NP-WS-03

Cut Slopes NP-WM-12

Topsoil NP-D2

Topsoil NP-D3

Soil Borrow NP-D5

Shale Borrow for NP-D4

Shale Borrow for NP-D5

Shale Borrow NP-D3

Shale Borrow NP-D2

Shale Borrow for SP-PS-01
Shale Borrow for SP-WO-04
SP-38 Shale from SP-WS-07
Topsoil to NP-D4

Topsoil to NP-D1

Topsoil to SP-D1B

Topsoil to SP-D10
Engineering/Consulting Svcs. PY-91
PY-91 Environmental Monitoring
POL Project Management PY-91
SP-PS-02 Additional Volume
Cut Slopes SP-WS-17

Backfill SP-OP-34 (Sh-2)

Scale N. Paguate Highwalls
Trim N. Paguate Highwalls
Scale S. Paguate Highwalis

Trim S. Paguate Highwalls

LCC Insurance PY-91

Barricade Road Closure PY-91
Surveying PY-91

Training PY-91

Dewater Jackpile Pit PY-91
Construct Fences-Jackpile Area
Construct Fences-N. Paguate Area
Construct Fences-S. Paguate Area

MONTH
CLOSED

9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
11/91
11/91
11/91
11/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
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Closeout Summary

WORK
PACKAGE
NUMBER

2E2J20
2E2NO7
2E2S803
2E2S14
2E2S516
2E2S817
2E3415
2E3S02
2E3S03
2E3S08
2E3S09
2E3S11
2E3817
2E4NO1A
2E4NO1B
251801
2E2J24
2E3S01
2E3S14
2E3821
2E4NO1
2E1J05
2E1J06
2E1J13
2E2J14
2E2J21
2E2NO1
2E3N04
2E3N06
2E3N13
2E3N16
2E3S04
2E3S05
2E3S06
2E3S07
2E3S12
2E4J01
251802
251S04

NFIDENTIAL

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

AS OF DECEMBER, 1994

DESCRIPTION

Cut Slope JP-WO-14
Regrade NP-DN-22

Cut Slope SP-W0O-13B & WS-18A

Backfill SP-OP-34 (D4 West)
Backfill SP-OP-34 (D4 East)
Backfill SP-OP-34 (SP-14)
Topsoil to H-1 Mine Area
Topsoil to SP-D2

Topsoil to SP-D3

Topsoil to SP-D8

Topsoil SP-D9

Topsoil SP-D11

Shale Cover to SP-14

N. Paguate Backfill-East
N. Paguate Backfill-West
Seal P-13 Adit

Cut Slopes JP-WO-66
Topsoil SP-D1

Shale Cover to SP-WO-13A
Shale Cover SP-WO0O-10
Pit Backfill NP-CS-24

Pit Backfill JP-PS-26

Pit Backfill JP-WO-10
JP-WO-03 to Backfill
JP-WO-11 Cut Slopes
JP-WS-15A Cut Slopes
Cut Bench NP-WO-01

Soil Cover NP-D9

Soil Cover NP-D9

Shale Cover NP-D9

Shale to NP-D8

Soil Cover SP-D4

Soil Cover SP-D5

Soil Cover SP-D6

Soil Cover SP-D7

Soil Cover SP-D12
JP-CS-36 to Backfill

P-10 Closure

Seal Vent Holes

MONTH
CLOSED _

12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
9/91
9/91
9/91
9/91
9/91
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
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I Closeout Summary
I 5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY
l AS OF DECEMBER, 1994
WORK
I PACKAGE MONTH
NUMBER DESCRIPTION CLOSED
l 2E2J05 Cut JP-WO-72 Slopes 9/92
2E2J22 Cut Slopes JP-WS-19B & C 9/92
2E2J27 Cut Slopes JP-WO-18B & 66C 9/92
l 2E3NO1 Soil Cover NP-D8 9/92
2E3N02 Soil Cover NP-D7 9/92
2E3N11 Soil Cover NP-D10 9/92
l 2E3N12 Soil Cover NP-D6 9/92
2E3N16 Shale Cover NP-D8 9/92
2E3N17 Shale to NP-D10 9/92
l 2T2NO1 Rio Moquino Benches 9/92
1C1L01B Consuiting Service PY-92 12/92
1C1L05B Environmental Monitoring PY-92 12/92
I 1C3L03 Paguate Repairs Fund 12/92
1P1LO1B POL Project Management PY-92 12/92
2E1J02 JP-PS-23 to Backfill 12/92
l 2E1J07 JP-PS-27 to Bcakfill 12/92
2E1J14 JP-WS-13 & WO-20 Backfill 12/92
2E2J03 JP-WS-17 to Backfill (Dozers) 12/92
l 2E2J04 JP-PS-22 Cut Slopes 12/92
2E2J26 JP-WO-18A/66A Cut Slopes 12/92
2E2J28 JP-WOQ-18C/66C Cut slopes 12/92
I 2E3NO05 Soil Cover NP-D6 12/92
2E4J02 JP-CS-37/38 to Backfill 12/92
2L.2L02B LCC Insurance PY-92 12/92
I 2M2J401 Jackpile Surveying PY-92 12/92
2M3L02B Training PY-92 12/92
2E1J03 JP-PS-24 Pit Backfill 4/93
I 2E1J04 JP-PS-25 Pit Backfill 4/93
2E1J08 JP-WOQ-07 Pit Backfill 4/93
2E2J12 JP-WOQ-06 Cut Slopes 4/93
I 2E2J13 JP-WO-08/WQO-12 Cut Slopes 4/93
2E2J16 JP-WO-05 Cut Slopes 4/93
2E2J19 JP-WO-73 Pit Backfill 4/93
l 2E3J01 JP-D4 Soil Cover 4/93
2E3J02 JP-D4 Soil Cover 4/93
2E3420 JP-D2 Shale Cover 4/93
l 2E3J23 JP-D12 Shale Cover 4/93
2E2J30 JP-WO-03B Cut Slopes 9/93
2E2J31 JP-WO-04A Cut Slopes 9/93
I 2E2J32 JP-WO-04B Cut Slopes 9/93
|
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Closeout Summary

WORK
PACKAGE
NUMBER

2E1J12
2E2J10
2E2J12
2E3J08A
2E3J10
2E3J11
2E3J12
2E3J23
2E3J27
2E3J29
1C1L01C
1C1L05C
1P1LO1C
2L2L02C
2M3L02C
2E1J09
2E2J01
2E2J02
2E3J13
2E3J16
2E2429
2E3J04
2E3J12
2E3J26
2E3J28
2T2J01

C

O

NFIDENTIAL

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

AS OF DECEMBER, 1994

DESCRIPTION

JP-WO-71 Pit Backfill
JP-WO-73 Pit Backfill
JP-WOQO-06 Cut Slopes
JP-WO-07 Pit Backfill

Soil JP-D12A

Soil JP-D16

Soil JP-D15

Shale JP-D15

Shale JP-D14

Shale JP-D16

Engineering Services PY-93
Environmental Monitoring PY-93
POL Project Management PY-93
LCC Insurance

Operator Training PY-93
JP-WO-12 to Pit Backfill
JP-WO-11 Backfill
JP-WT-16 Backfill

Soil to JP-D4

Soil to JP-D13

JP-WO-03A Cut Slopes
Soil Cover JP-D9A

Soil to JP-D15

Shale Cover JP-D13

Soil to JP-D15

JP-WS-01 Slopes

MONTH
CLOSED

9/93
9/93
9/93
9/93
9/93
9/93
9/93
9/93
9/93
9/93
12/93
12/93
12/93
12/93
12/93
7/94
7194
7/94
7/94
7/94
7/94
7/94
7/94
7/94
7/94
7/94
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6.1 PERFORMANCE MEASUREMENT DISCUSSION

Two days were lost due to weather. Christmas holidays observed, one week lost.
Approximately 30.8 million cubic yards have been moved to-date. The Project
continues at about 12 months ahead of the original engineer's forecast. No dump
sloping is taking place since they are substantially complete. All material handling is
basically trucks and scrapers with dozers supporting the "spreading” operations.
Terraces are progressing well on the Jackpile dumps.

@)

ONFIDENTIAL POL-EPA01-0011478



6.2 VARIANCE & VARIANCE EXPLANATIONS

NONE for December, 1994
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS

7.1 Marvin Sarracino-Pueblo of Laguna
MONTHLY INSPECTION REPORT--DECEMBER, 1994
7.2 Letter to Jim H. Olsen Jr., PE - Reguarding Germans visit.

Re: Extended summary of the URANEZ study.
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Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of P.O. BOX 194 Tribal Buiiding
Reclamation Project Manager LAGUNA, NEW MEXICO 87028 (505) 243-7616
(505) 242-0506 (505) 552-6654
(505) 552-6011 (505) 552-6655

Date: January 17, 1995

To: Roland E. Johnson
Governor, Pueblo of Laguna

From: Marvin Sarracino
Reclamation Technician I1

Ref: INSPECTION REPORT MONTH OF DECEMBER, 1994

The weather this month was a factor on the earth moving operations of the Laguna Construction
Company. LCC was shutdown two day's due to rain and muddy conditions. One week was taken
off during the Christmas Holidays. No training interrupted the operation of LCC.

The scrapers are currently hauling material from JP-WT-16 to JP-OP-41 for backfilling the pond
in the north Jackpile pit. They are also hauling topsoil in the JP-D1 area. The scrapers should
remain in these areas 1nt0 January.

The trucks are hauling shale from JP-WS-15 to JP-OP-41 for backfill in the north Jackpile Pit. The
trucks will remain in this area into January.

The dozers are in several different areas: working with the scrapers and the trucks spreading shale
and soil. Terracing is also being done on JP-WS-15 and JP-WO-18. The dozers are continuing to
push the shale pile JP-WS-17 into JP-OP-41 for backfill and should be there into January.

Reseeding is on-going and will continue until completed or weather forces them to stop.
Reseeding is progressing on slopes and flats. Seeding is approximately 80% complete.

Air station filters - No filters were taken to TMA\Eberline this month. No filter results have been
received or logged. Maintenance is in progress on all pumps. The Final swipe and direct alpha
measurements were done this month. Results Pending.

The RGM-2 is in for calibration. No data to be logged. No Gamma surveys were done this month.
The Ludlum Model 19 was in for Calibration.

Radon detectors will be exchanged in January. The TLD badge program ended in November.
Results are in, logged and distributed. The Radon Program will continue according to the Jacobs
Plan for at least one year. All data will be kept and maintained by the Pueblo of Laguna.

Soil and Water West Inc. was out to do the semi annual water sampling last month. Preliminary
results are in and recorded. Radiological results pending.

Two tours of the Jackpile Reclamation Project were given this month. Francis SiJohn of the
Shoshone-Bannock Tribes toured the mine site. A group of approximately 160 people also toured
the mine site. They were with a convention being held in Albuquerque, NM. All went well and
everyone was accounted for when they left.

@)
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Inspection Report for the Month of December, 1994 contd.

Once again I would like to remind everyone of the process by which you go through to get a tour
of the Jackpile Reclamation Project. First you must make a request to the Governor's Office, then
with the Governor's permission contact our office and we will schedule a date. To be on the mine
site you Must be Accompanied by a Person from the Reclamation Project staff. LCC will also
need to be notified of your presence on the mine site. This is for your safety and protection; and
the protection of the Tribes efforts and interests.

The Governor of the Pueblo of Laguna has put restrictions on tours and the release of information
materials from the Jackpile Mine. All tour requests must be made through the Governor's office

until further notice.

To take a tour of the Jackpile Reclamation Project site, contact the Pueblo of Laguna, Governor's
Office, at phone number (505) 552-6654. Approved tours will then be conducted by Marvin
Sarracino, Reclamation Technician II.

The 6th Year Operating Plan is in effect as of December 1, 1994.

The updating of spreadsheets, TMA\Eberline results and other inspection log entries are being
maintained in the computer as work continues.

Reclamation tech is also helping out with the Environmental Division proposal and setup.

Special Cases:

1. TLD badge results in and logged.

2. Reseeding 80% complete; on-going.

3. Soil and Water West Inc. preliminary results in, Radiological results pending.
4. 6th year operating plan in effect as of December 1, 1994.

S. Calibration for RGM-2 and Ludlum model 19.

6. Two Tours given this month.

FILE: INSP1194.DOC
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PUEBLO OF LAGUNA Uranerz
! i) {[’Jr L2 A0 I" "\{ URANERZBERGBAU-GrmbH
! ;* \L\ } Hausadresse’
. 2 0 1944 Vi Bl Kolner Strafle 38-44
" ’ .t i 50389 Wesseling

M Teleton® (02236,/8998-0
B Telefax 02236/82588
P Telex 022365472

Uranerzbergbau-GmbH - Postfach 1638 - SOJBOWGSSGHDQ

Mr. J.H. "Jim" Olsen, Jr. P.E.
Reclamation Project Manager
Laguna Construction Comp.

P.0.Box

LAGUNA, NM 87026

U.S.A.
Ihr Zerchen Unser Zeichen Ihre Nachricht vom 50380 Wesseling
Your Ref OurRef Your note of

C-Dr.Schm/di Dec. 14.1994

Re: Extended summary of the URANERZ study on costs for the
decommissioning and rehabilitation of uranium productijon and
processing facilities.

Dear Mr. Olsen,

Please find attached a copy of the extended summary (German and English
text versions) of the mentioned study, compiled by URANERZ on behalf of and
funded by the German Ministry of Economics (BMWi). The study had to be
compiled in the German language, its full title is "Kosten der Stillegung
und Sanierung von Urangewinnungsprojekten im internationalen Vergleich -

EinfluBgroBen und Abhangigkeiten -".

We 1ike to take this opportunity to thank you for your substantial
contribution to this work by feeding us with data , comments and
information that has been digested and incorporated in the context of this
study.

A publication of the entire study in the near future, authorized by the
BMWi and URANERZ, is pending. At present, we distribute an extended summary
only, together with some selected tables, plates and figures.

Sincerely yours,
URANERZBERGBAU-GmbH

?uﬂ/n, / ,gz,/%//ﬁtzz:

pa. Dr. RY Gatzweiler i.A. Dr. B. Schmeling

Encl.
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